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Queensland Reconstruction Authority

Disaster Assistance

QRA has responsibility to administer Natural Disaster Relief and Recovery Arrangements
(NDRRA) measures in Queensland, coordinating the Government’s program of infrastructure
renewal and recovery within disaster-affected communities.

Since its establishment in February 2011, QRA has managed and coordinated $14.4 billion
of disaster reconstruction and recovery works for 74 disaster events activated for NDRRA
relief measures.

The list of activated disaster events is found on www.disaster.gld.gov.au.

Of the program, $12.9 billion for 52 events from the 2009-10, 2011, 2012, 2013, 2014
and 2015 events are complete, having been delivered, closed out and acquitted to the
Commonwealth in audited claims.

Works worth $1.4 billion for the remaining 22 events from the 2016 to 2018 event periods
are currently in the active delivery phase (Delivery Program).
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The figures below show the LGAs activated as at 31 March 2018 for NDRRA relief measures
forthe 2016 to 2018 event periods that are in the Delivery Program.

During March, 25 councils were activated for relief measures under NDRRA across three

newly declared disaster events.
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2018 Events — $373 million NDRRA program
(Works to be delivered by 30 June 2020, with acquittal by March 2021)

Severe Tropical Cyclone Nora and Associated Flooding, 24-29 March
2018 (new activation)

North Queensland Flooding, 6-10 March 2018 (new activation)

North and North West Queensland Low and Associated Rainfall and
Flooding, 24 Feb — 8 Mar 2018 (new activation)

Central Queensland Storm, 20 February 2018
Cape York Queensland Trough, 26 January — 2 February 2018
Central Coast Queensland Severe Weather, 16 — 19 October 2017

2017 Events — $822 million NDRRA program
(Works to be delivered by 30 June 2019, with acquittal by March 2020)

Far North Queensland Trough, 21-28 March 2017
Far North Queensland Trough, 3-10 February 2017

Severe Tropical Cyclone Debbie, associated rainfall & flooding, 28
March-6 April 2017

Gulf Tropical Low, 15-24 February 2017

Far North Queensland Low, 8-11 January 2017
Western Queensland Flooding, 13-20 September 2016
Central Queensland Severe Weather, 15-20 July 2016

2016 Events — $240 million NDRRA program
(Works to be delivered by 30 June 2018, with acquittal by March 2019)

Central Western Queensland Flooding, 13-19 June 2016
Far North Queensland Upper Level Trough, 21-23 May 2016
South West Queensland Floods, 7-9 May 2016

Far North and North West Queensland Tropical Low, 14-18 March
2016

Western Queensland Trough, 7-11 March 2016
Central Coast Surface Trough, 4-8 February 2016

Central Western Queensland Heavy Rainfall & Flooding, 2-4
February 2016

Gulf of Carpentaria Monsoon Trough — 20-31 December 2015
Fernvale Severe Storm, 27 October 2015.



Queensland Reconstruction Authority

NDRRA Delivery Program status

$1.4B |s200m  $822M _ $3730

DELIVERY PROGRAM 2017 EVENTS 2018 EVENTS
22 EVENTS 9 EVENTS 1 EVENTS 6 EVENTS

The Delivery Program comprises $1.4 billion of works for 22 events across the 2016,
2017 and 2018 Events.

The graph below shows the actual reported and forecast monthly remaining expenditure
for all NDRRA works since 1 July 2015, and estimated total costs remaining to complete the
Delivery Program.

Status of Delivery Program as at 31 March 2018:

¥ §1,000 million submissions have been approved and an additional $138 million are
under investigation or awaiting additional infarmation.
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The status of the Delivery Program by event year is as follows:

2016 Events
All submissions for the 2016 events have been pre-approved and works are required to be
complete by 30 June 2018 in order to be eligible under NDRRA.

QRA is monitoring and assisting councils and state agencies with progressing their program
of 2016 event works through delivery.

2017 Events

Across the 2017 disaster season, 62 councils were activated for NDRRA assistance from
seven events.

QRA is currently focused on submission approvals in order to progress the reconstruction
program into delivery as soon as possible. Delivery agents have until 30 June 2019 to
deliver eligible NDRRA works.

2018 Events

Across the 2018 disaster season to date, 46 councils have been activated across six
disaster events, including 25 councils activated for three newly declared disaster events in
March 2018.

QRA is currently assisting with activation requests and damage assessments in relation to
the 2018 events, as required.
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NDRRA Acquittal Program status

$13B |$25M . $194M . SG99M . $373M

ACQUITTAL PROGRAM 2016 EVENTS 2017 EVENTS 2018 EVENTS

The Acquittal Program comprises $1.3 billion of works that is yet to be acquitted in

claims to the Commonwealth, across the 22 events from the 2016 to 2018 Events in the
Delivery Program and a small number of projects from the 2015 event period that received
extensions of time for delivery.

On 23 March 2018, QRA submitted the State’s annual NDRRA claim to the

Commonwealth for works completed in the year to 30 June 2017. The claim included final
works from the 2015 events and components of the 2016 and 2017 event works completed
by 30 June 2017.

The claim, accompanied by an unqualified audit opinion, comprised $370 million of State
Expenditure and will result in more than $170 million reimbursement when accepted and
acquitted by the Commonwealth.

The Commonwealth will undertake its own assurance activities over the claim before
releasing payment and QRA is actively engaging with the Commonwealth to progress the
review in order to expedite the acquittal of, and payment due on the claim.

The following graph shows the historical and projected acquittal profile for Queensland
as per Commonwealth Claims submitted for the 2001-02 to 2016-17 financial years and
preliminarily expected to be submitted for 2017-18 to 2019-20 in order to finalise the
Acquittal Program.
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Queensland Reconstruction Authority

Additional NDRRA assistance measures — 2017 Events

The State Government in conjunction with the Commonwealth has activated a range of
Category C and Category D relief measures to alleviate distress for communities, businesses,
industries and the environment impacted by Severe Tropical Cyclone (STC) Debbie.

Category C Community Recovery Fund ($14.9 million)

e Fund to support initiatives and projects over a two year period to restore social networks
and build community resilience and capacity for the future in the Gold Coast, Isaac,
Logan City, Mackay, Rockhampton, Scenic Rim and Whitsunday council areas.

e The Queensland Government Department of Communities, Disability Services and
Seniors and Queensland Health is delivering three support programs to individuals, and
community mental health and community development programs, with detailed status
reports provided on a quarterly basis.

Category D Exceptional Disaster Measures ($96.3 million)

e I

Local Council Infrastructure projects to generate e Whitsunday Regional Council are in the process of
Package employment, boost the local economy engaging a design consultant for Shute Harbour.
($17.3 million) and drive community resilience in key Concept design was completed in March. Demolition
* impact areas: works on the Lloyd Roberts jetty and terminal
o Shute Harbour Marina ($15.2 million) - building will commence in April 2018 (delayed due
demolish and replace the existing jetty, to TC Iris). Functional design brief is
rebuild the terminal building, repair an nearing completion.
existing seawall, and replace ancillary ® Repairs are underway to Airlie Beach foreshore
infrastructure parklands with insurance covering a portion of
* Airlie Beach repairs, Whitsundays the cost. Whitsunday Regional Council are in the
($850k) - for repairs process of determining the eligible NDRRA Category
D component.
Resilient e To restore or replace essential public  $1.9 million has been pre-approved by the
Infrastructure assets to a more disaster resilient Commonwealth to cover the betterment component
(Betterment) standard. on the Shute Harbour Marina seawall
($41.9 million) e The normal cost of restoring or replacing e Expressions of Interest (EOI) were received from
: the asset to its pre-disaster standard eligible councils activated for Category B (REPA)
is funded under Category B NDRRA seeking $114 million
and the incremental cost to ‘better’ e Of this, over 100 submissions have been received
the asset to a more disaster-resilient from 22 Councils, with 57 submissions worth
standard is funded by a capped $24 million approved to date and the remaining

allocation from the Betterment fund and

- N submissions under assessment.
Council contributions.

Environmental ¢ To ensure the recovery of impacted A & B (Coastal, Environmental) — $20 million
Recovery environmental areas, including the e EOIs were received from 14 of 37 eligible Councils
Package clean-up of beaches, recreational parks,  ceeking $31.5 million. Projects were shortlisted and
($35 million) fivers é_m_d waterways . Councils requested to submit detailed applications.
* $35 million of the Environmental ® 43 submissions worth more than $19 million has
Recovery Package across five areas: been approved to date across 15 Councils.
A. Coastal C, D & E (Riparian, Mapping, Water Courses
B. Environmental C e miliog " MaPPINE: )
D.. Mgpping e Following receipt of EOls from seven Natural
Resource Management (NRM) bodies, DES has
E. Water Courses .
allocated all funding under a two stage process
across November and December 2017.
Economic e To support recovery of industry and e Department of Agriculture & Fisheries has Industry
Recovery businesses in and around impacted Recovery Officers (IRO) in impacted areas across five
e e areas that experienced significant primary industries including nursery, grazing and
g disruption and damage cropping, horticulture, sugarcane and dairy.

(52.1 million) e Rural financial counselling services are delivering

support on the ground and IROs have been assisting
primary producers with Category C Recovery Grant
applications to QRIDA. Agronomic advice is being
provided to farmers on a needs basis.
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Additional State non-NDRRA assistance measures — 2017 Events

e The state has committed to fund the full $110 million of additional assistance measures
that it would have funded under its original Category D proposal to the Commonwealth.
Of this, the State will fund an additional $62 million of recovery measures in addition to
its $48 million (50 percent) contribution to the $96 million NDRRA Category D packages
approved by the Commonwealth.

¢ To date, the State has announced funding of $2.65 million towards the revitalisation
of the Airlie Beach Foreshore. Additional funding is being provided through the state’s
Building our Regions program ($2.83 million) and Category D ($850,000).

Natural Disaster Funding reforms

QRA is continuing to trial and participate in consultation with the Commonwealth and
other jurisdictions in relation to the Commonwealth’s proposed reforms to natural disaster
funding arrangements.

The Commonwealth is investigating a model to provide natural disaster recovery funding
based on upfront damage assessments and estimated reconstruction costs.

Should funding reforms be introduced as envisaged from 1 July 2018, the state will
administer and submit claims under both the existing NDRRA Determination and also under
the revised arrangements for a two year period (2018-19 and 2019-20) whilst the existing
model is phased out.

[ N

Artist impression of Airlie Beach Foreshore Project (courtesy Whitsunday Regional Council)
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Recovery, resilience and mitigation activities

Queensland Reconstruction Authority

QRA is leading disaster recovery, resilience and mitigation policy in Queensland. A summary of recent
progress is set out below:

I e R

Recovery
Capability
Development

Burnett
Catchment
Flood Resilience
Strategy (pilot
project)
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Recovery from Severe Tropical Cyclone
Debbie and IGEM’s 2017 Disaster
Management Plan Assessment Report
highlighted the varying levels of recovery
capability across local governments.

The Recovery Capability Development
Project aims to address gaps in recovery
capability through a series of training
workshops and exercises.

The Burnett Catchment Flood Resilience
Strategy is a pilot project to facilitate delivery
of improved flood resilience on a catchment
scale, and will support LGAs in developing
their own flood risk management strategies
and resilience plans. The purpose of the
pilot is to test and evaluate the relevant
methodologies for potential State-wide
application.

e The Recovery Capability Development project is
being delivered in three stages:

1. Initial Engagement
2. Training and Exercise Package Development

3. Training and Exercise Delivery (complete by
1June 2018)

e The project is being developed and delivered
collaboratively with state government and local
recovery partners.

e Phase 1 of the project has been completed
for all councils, with the exception of the
Indigenous local governments recently
impacted by STC Nora. Planning for
engagement with these councils is underway.

Current engagement with disaster impacted
local governments by the SRC and the Recovery
Team is providing an opportunity to deliver
recovery capability development training,
particularly recovery planning. To date, this has
occurred in Hinchinbrook and Cassowary Coast.

The project has the support of the Wide Bay
Burnett Regional Organisation of Councils
(WBBROC), who act as the Steering Committee
for the project. Formal endorsement of the
project was provided by the committee on 1
March 2018.

Several risk identification and resilience
workshops with local councils and a range of
other stakeholders were successfully held in
Bundaberg and Biggenden between October
2017 and February 2018.

The project is on track to be delivered by
mid-2018.

An end of quarter Advice Note will be provided
out of session to WBBROC to provide an update
on progress during 2018 and to communicate
emerging directions for the draft Strategy and
future implementation arrangements.



Natural Disaster
Resilience
Program (NDRP)

Resilient
Queensland
2018-2021

Delivering the
Queensland
Strategy

for Disaster
Resilience

Brisbane River
Catchment Flood
Studies

MONTHLY REPORT APRIL 2018

The Natural Disaster Resilience Program
(NDRP) is a competitive grants and subsidies
program administered in Queensland by
QRA, and jointly funded by the Australian
and State Governments under the National
Partnership Agreement (NPA) on Natural
Disaster Resilience.

The objective of the NDRP is to enhance
Queensland communities’ resilience to
natural disasters, and seeks to strengthen
community resilience to natural disasters,
consistent with the Queensland State Natural
Hazard Risk Assessment 2017 and the
priority outcomes of the National Strategy for
Disaster Resilience (NSDR).

The Queensland Strategy for Disaster
Resilience was released in July 2017

and provides an overarching framework

to empower Queenslanders to factor in
resilience measures and activities as they
anticipate, respond and adapt to changing
circumstances.

The Queensland Government, through QRA
and partner agencies, and local councils
(Brishane, Ipswich, Somerset and Lockyer
Valley) are working together on a long-
term plan to manage the impact of future
floods and enhance community safety and
resilience in the Brisbane River floodplain.

The project includes development of a Flood
Study followed by a Strategic Floodplain
Management Plan (SFMP) that will guide

a coordinated approach to planning and
response activities to manage flood across
the floodplain.

Queensland Reconstruction Authority

e Extension of the NPA on Natural Disaster
Resilience occurred in February 2018, and the
State’s NDRP Implementation Plan approved by
the Commonwealth on 4 April 2018.

e The 2017-18 NDRP was opened for funding
applications on 4 April 2018. Total funding
available is $12 million and the applicant
is expected to financially contribute to the
project.

e NDRP funding applications close on
27 April 2018.

e Resilient Queensland, Delivering the
Queensland Strategy for Disaster
Resilience 2018-2021 is currently being
finalised for release.

e The Flood Study is complete and available to
the public following its launch on 5 May 2017.

e The Flood Study supports the development of a
draft SFMP, which is underway and scheduled
for completion in the latter half of 2018.

e A range of regional scale opportunities
are being investigated as part of the SFMP
including structural mitigation options, disaster
management, land use planning, community
awareness and resilience, building controls and
integrated catchment management.

e The Cooperative Research Centre for Water
Sensitive Cities (CRCWSC) has been engaged
to review current practice and develop
guidance material for property specific flood
resilient design.

e Upgrades are underway to the waterRIDE™
software system to provide a standard version
of the system containing consistent Brisbane
River flood data to be used by the four councils
within the Brisbane River catchment area.

e Detailed Local Floodplain Management Plans
will commence following the completion of
the SFMP.



Flood Warning
Gauge Network
Program

North
Stradbroke
Island Bushfire
Management
Plan

Operation
Queensland
Recovery Plan
and reporting
(2017 Recovery
Plan)

Queensland
2018 Severe
Storm, Cyclone
and Flood Event
Recovery Plan
(2018 Recovery
Plan)

MONTHLY REPORT APRIL 2018

QRA continues to assist the Bureau of
Meteorology (Bureau) to ensure the best
available information is available for
providing flood warnings and forecasts.

The QRA and Quandamooka Yoolooburrabee
Aboriginal Corporation (QYAC) are partnering
to deliver Township Bushfire Management
Plans for Point Lookout (Mooloomba), Amity
(Pulan Pulan) and Dunwich (Goompi).

QRA is undertaking this project in
partnership with QYAC with support from the
Department of Environment and Science.

The Operation Queensland Recovery Plan
provides the framework for a community-led
approach to recovery following STC Debbie
in 2017.

The plan focuses on empowering local
governments, supported by state agencies,
to deliver local solutions to ensure
communities are able to lead their

own recovery and build resilience for
future events.

The Recovery Plan includes local recovery
plans for the eight most severely impacted
local government areas.

The 2018 Recovery Plan provides the
framework for locally-led approach to
recovery following the series of disaster
events that have impacted 46 LGAs since
mid-January 2018.

The 2018 Recovery Plan will help close

the gap between local/community based
recovery capability and community recovery
needs, harnessing the capability of
government agencies and the knowledge of
recovery partners, as required.

Queensland Reconstruction Authority

e All Stage 1 and Stage 2 Flood Warning Gauge
Network Investment Plans have been finalised.
In total 44 Investment Plans have been issued
and 62 local councils identified in a state-wide
review as requiring more detailed review of
flood warning infrastructure.

e The Brisbane catchment audit has now been
completed by the QRA and has been issued.
The Queensland (rest of state) gauge audit
report has been received in draft from the
Bureau. QRA has provided feedback and is
awaiting the final report back from the Bureau.

® QRA is reviewing the status of the Network
Investment Plans with councils with regards to
implementation of recommendations.

e All three plans are scheduled for completion in
early-mid 2018.

e Community information sessions took place
on 27, 28 and 29 March on the concept
of the bushfire management plans, to the
communities of the three townships.

e A shortvideo has been produced in
conjunction with QYAC to promote the
concept of the bushfire management plans on
North Stradbroke Island. This is on QRA and
QYAC’s websites and has been shared at the
community information sessions.

e The 2017 Recovery Plan was tabled in
Queensland Parliament and publicly released
on 9 May 2017.

e QRA is continuing to monitor and coordinate
recovery progress and effectiveness of
recovery efforts.

e The 2018 Recovery Plan is currently being
developed in consultation with recovery
partners to frame, define and develop an
understanding of recovery needs in the state’s
disaster impacted regions.

e The plan focuses on supporting impacted
communities, through their local governments
and provides the framework for recovery
coordination across the impacted areas.

e The plan will include Local Recovery ‘Plans on a
Page’, as approved by the relevant councils.

e The 2018 Recovery Plan acknowledges that
communities impacted by STC Debbie are
continuing their recovery efforts and will work
in conjunction with the existing 2017 Recovery
Plan, where relevant.



Queensland Reconstruction Authority

Program spotlights

2018 - three tropical cyclones in three months

While only one cyclone, Severe Tropical Cyclone (STC) Nora, has
crossed Queensland’s coast this year, two more cyclones and a
series of tropical storms and lows have drenched the state in heavy
rainfall, causing significant flooding across the state.

Since the start of 2018, Queensland has endured six major weather
events and more than half of Queensland’s 77 Local Government
Areas (LGAs) have been activated for Natural Disaster Relief and
Recovery Arrangements (NDRRA) funding, with estimated damage to The remote Aboriginal community of Kowanyama bore
public infrastructure exceeding $370 million. the brunt of Severe Tropical Cyclone Nora

An active trough in late January coincided with a king tide causing
flooding across the Torres Strait islands and producing heavy
rainfall throughout the Cape York Peninsula. NDRRA assistance was
activated for 11 far north Queensland LGAs.

On 20-21 February, a trough and associated storms in central and
southern Queensland led to NDRRA activations in three central
Queensland LGAs.

Then, in late February, 19 LGAs in north and north-west Queensland,
from Mount Isa across to Burdekin and south to Diamantina and

Murweh, were drenched by two weeks of heavy rainfall and flooding . o
caused by a tropical low. STC Nora dumped rain on already flooded catchments

. . . . . in Far North Queensland, turning Coralie Road in
The flooding rains continued in early March, when five North Croydon Shire into a waterway

Queensland LGAs, from Mareeba to Hinchinbrook, saw widespread
flooding from 6-10 March.

Three days later, on 13 March, TC Linda formed in the Coral Sea
before tracking down Queensland’s south coast, impacting
communities as it moved along the coastline, but no NDRRA
activations ensued.

On 24 March, STC Nora crossed Queensland’s west coast, knocking
out power, flooding streets and bringing down trees across several
Cape York communities including Kowanyama and Pormpuraaw,
where homes and vehicles were also damaged. The remnants of STC

Nora also caused major flooding on the east coast of Queensland. o
. Lo Tully Gorge Road impacted by the North Queensland
At the same time, TC Iris lingered off Queensland’s east coast, flooding event in March 2018

threatening north and central coast communities with gale force
winds and flooding.

Throughout all these severe weather events, the Queensland

Reconstruction Authority (QRA) has been on the ground working with councils, other
government agencies and not-for-profit organisations to help communities prepare, respond
and recover.

On 12 March the Premier appointed QRA Chief Executive Officer Brendan Moon as the
State Recovery Coordinator, tasked with assisting local councils and communities with their
recovery efforts.

Meanwhile, the QRA continues to working closely with councils, other state government
agencies and the Commonwealth to assess impacts, refine damage estimates and help
councils prepare funding submissions.

The QRA is also liaising with councils neighbouring the activated areas, ready to extend
assistance as required.
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Program spotlights

$24 million injected into regional communities to build back better
following STC Debbie

Local councils across Queensland are set to receive $24 million in the first round of funding
approved from a $40 million Commonwealth-State Betterment fund to improve the resilience
and recovery of public assets damaged during Severe Tropical Cyclone (STC) Debbie.

Fifty-seven infrastructure assets across 16 councils will be rebuilt to a more resilient
standard, keeping Queenslanders safe and helping communities withstand the impacts of
future disasters.

The Betterment funding will see improvements to roads, floodways and bridges and the
construction of a new seawall at Airlie Beach’s Shute Harbour.

Highlights from the first round of Betterment funding include $1.8 million for Scenic Rim
Regional Council to replace the timber Jerome Bridge with a more resilient concrete bridge.

North Burnett Regional Council will receive $1.4 million to increase the resilience of Monal
Road, enabling it to better withstand flooding and provide safer community access.

In addition to the $40 million fund, the Commonwealth and State Governments have
approved $1.852 million in Betterment funding under the Category D Local Council Package
for Whitsunday Regional Council to raise the height of the Shute Harbour seawall, which
bore the brunt of wild seas and extreme cyclonic winds during STC Debbie.

“While standard NDRRA funding provides impacted local councils with much-needed
funding for clean-up, recovery and restoration of essential public assets after natural
disaster events such as floods and cyclones, Betterment funding is designed to increase
Queensland communities’ resilience to natural disasters while reducing future restoration
expenditure,” Queensland Reconstruction Authority CEO Brendan Moon said.

“The Queensland Reconstruction Authority (QRA) has successfully managed the delivery of
more than $100 million in Betterment funding following natural disasters in 2013 and 2015.

“Ninety-six percent of projects completed by April 2017 that were impacted by subsequent
natural disasters remained undamaged or sustained only superficial damage, avoiding
restoration costs of more than $104 million.”

The Betterment fund is provided under Category D of the joint Commonwealth-State
Natural Disaster Relief and Recovery Arrangements (NDRRA) to improve essential public
infrastructure, helping reduce
injuries and fatalities during and
after natural disasters, helping to
make Queensland communities
safer and more resilient.

For more information on the 2017
Betterment program and other
Category D funding associated

with STC Debbie, visit http://
gldreconstruction.org.au/ndrra/
exceptional-circumstances-category-
dfunding-following-stc-debbie.

.

Damage to the existing Jerome Bridge following STC Debbie
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Program spotlights

Soil nailing to stabilise Sarina Range landslip site

Soil nailing to stabilise the main landslip site on Sarina Range is progressing well, after
heavy rainfall associated with Severe Tropical Cyclone Debbie in March 2017 weakened the
slope, resulting in the closure of Marlborough—Sarina Road.

Soil nailing is used to stabilise and strengthen material around where the nail is drilled.
The spacing and quantity of nails used is based on the strength of the material required to
be supported.

Transport and Main Roads adopted the technique to stabilise the upslope at the main
landslip site, after geological mapping of the damage identified a large tension crack. Soil
nailing on the upslope will allow excavation of the damaged road materials to occur safely.
Soil nails will be used on the downhill side of the slope to secure unstable material over the
steep failure.

Soil nails are installed by first drilling or pounding holes in rock using lightweight drill

rigs that are controlled by workers who abseil on the slope. Each soil nail is passed up or
down the slope by hand, using ropes. Slips and cracks in the ground condition have meant
approximately one-quarter of the area has had to be re-drilled.

It takes approximately one-and-a-half hours to drill each hole. If the soil nails were laid end
to end, approximately 2.4 kilometres of nails will be used for upslope stabilisation and 1.5
kilometres used for road reinstatement and stabilisation on the downslope.

Soil nailing for the upslope was completed in February 2018. Reconstruction works are
expected to be completed by December 2018, weather permitting.

Above: Drilling for the soil nails at the main landslip site, Marlborough-Sarina Road
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