NOVEMBER 2012

MONTHLY REPORT

1
1

www.qldreconstruction.org.au

Document details:
Security classifica on

Public

Date of review of security classifica on

November 2012

Authority

Queensland Reconstruc on Authority

Author

Chief Execu ve Oﬃcer

Document status

Final

Version

1.0

Contact for Enquiries:
All enquiries regarding this document should be directed to:
Queensland Reconstruc on Authority
Phone the call centre ‐ 1800 110 841
Mailing Address
Queensland Reconstruc on Authority
PO Box 15428
City East Q 4002
Alterna vely, contact the Queensland Reconstruc on Authority by emailing info@qldra.org.au

Licence
This material is licensed under a Crea ve Commons ‐ A ribu on 3.0 Australia licence.

The Queensland Reconstruc on Authority requests a ribu on in the following manner:
© The State of Queensland (Queensland Reconstruc on Authority) 2011‐2012
Informa on security
This document has been classified using the Queensland Government Informa on Security Classifica on Framework
(QGISCF) as PUBLIC and will be managed according to the requirements of the QGISCF.

2

www.qldreconstruction.org.au

Message from the Chief Execu ve Oﬃcer
Major General Richard Wilson AO
Chairman
Queensland Reconstruc on Authority
Dear Major General Wilson
It is with pleasure that I present the November 2012 Monthly Report – the twenty‐first report to the Board of the
Queensland Reconstruc on Authority (the Authority).
The Authority was established under the Queensland Reconstruc on Authority Act 2011 following the unprecedented natural disasters
which struck Queensland over the summer months of 2010‐11. The Authority is charged with managing and coordina ng the
Government’s program of infrastructure renewal and recovery within disaster‐aﬀected communi es, and the Authority’s role will focus
on working with our state and local government partners to deliver best prac ce expenditure of public reconstruc on funds.
On 26 September 2012, the State Government announced the extension of the term of the Authority’s opera ons to June 2014. As
such, the Authority will con nue to monitor progress across the established lines of reconstruc on as well as providing the resourcing
and support necessary to build the momentum of reconstruc on.
The November report provides an update on progress and countdown to comple on of the reconstruc on program of works managed
by the Authority. Previously, monthly reports contained comprehensive updates of the progress against each of the six lines of
reconstruc on outlined in Opera on Queenslander. Significant progress has been made to date against the key tasks iden fied in the
lines of reconstruc on, with many now nearing comple on. This and future reports will con nue to provide updates on the remaining
ac vi es and tasks, along with a regional perspec ve on the status of progress to comple on, highligh ng high performing areas and
success stories.
The Pipeline of works for all events ac vely managed by the Authority (2009 to 2012) has an es mated program value of $12.2 billion.
The State‐wide Reconcilia on indicates that over $10 billion has now been administered in the program of works comprising:





$5.9 billion of works is in ‘Works in Delivery or complete’;
$3.09 billion of works is in ‘Tender Awarded or Under Construc on’;
$0.40 billion of works is in ‘Tender Under Considera on’; and
$790.7 million of ‘Near Term’ works.

Of the 7,313 kilometres of State road network damaged during Cyclone Yasi and floods in 2010‐11, 3,290 kilometres has been
reconstructed at 30 September 2012. This represents 45% of the total to be reconstructed with a further 1,848 kilometres of road in
delivery or being constructed on ac ve works contracts.
Also introduced in this report is a list of the top iconic projects, featuring projects such as the reconstruc on to facili es at Colleges
Crossing, Ipswich; Cardwell foreshore restora on; and works carried out at Cunninghams Gap.
At 9 November 2012, the value of works under construc on or complete by local government organisa ons and DTMR by region is:






Far North Queensland ‐ $1,087 million;
North Queensland ‐ $1,084 million;
Central Queensland ‐ $2,700 million;
Southern Queensland ‐ $2,123 million; and
South East Queensland ‐ $1,205 million.

As the nominated lead agency for a number of recommenda ons iden fied in the Queensland Floods Commission of Inquiry, the
Authority will include in this report an update on its progress to implement the recommenda ons rela ng to the repository and display
of flood informa on and the undertaking of flood inves ga ons.
I commend the report to you and recommend its release to the Minister and the public pursuant to Sec on 41 of the
Queensland Reconstruc on Authority Act 2011.
Yours sincerely

Graeme Newton
Chief33Execu ve Oﬃcer
Queensland Reconstruc on Authority
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Sec on one:
Introduction
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1.0 Queensland Reconstruc on Authority
1.1 Background
Between November 2010 and April 2011, Queensland was struck by a series of natural disasters. Extensive flooding caused by
periods of extremely heavy rainfall, destruc on caused by a number of storm cells including Cyclones Tasha, Anthony and Severe
Tropical Cyclone Yasi, and subsequent monsoonal flooding, have resulted in all Queenslander being declared as disaster aﬀected.
On 21 February 2011 in response to the disaster events, the Queensland Government established the Queensland Reconstruc on
Authority (the Authority) under the Queensland Reconstruc on Act 2011.
The Authority’s role was extended to cover historical and con nuing disaster events in Queensland and, on 26 September 2012,
the State Government announced the extension of the term of the Authority’s opera ons to June 2014.

1.2 Purpose
The Authority’s mission is to reconnect, rebuild and improve Queensland communi es and its economy.
The Authority operates under the auspices of a comprehensive and integrated recovery and reconstruc on plan for the State –
Opera on Queenslander (the State Plan). This Plan outlines a roadmap, based on six lines of reconstruc on, that provides strategic
level guidance for the recovery work that has already begun and a framework for rebuilding a more resilient Queensland:
1. Human and Social
2. Economic
3. Environment
4. Building Recovery
5. Roads and Transport
6. Community Liaison and Communica on.
The Authority is responsible for providing central coordina on, control, funding and repor ng across these ac vi es with
decentralised responsibility for delivery across responsible agencies for each line of reconstruc on.

1.3 Timing
The focus of the reconstruc on eﬀort is now shi ing from approving submissions to ensuring project delivery, with the bulk of
reconstruc on work occurring over the next 18 months.

Mar‐11

Jun‐11

Sep‐11

Dec‐11

Mar‐12

Jun‐12

Sep‐12

Dec‐12

Mar‐13

Jun‐13

Sep‐13

Dec‐13

Mar‐14

Jun‐14

Establishment & Mobilisation
QRA mobilisation

Submission Preparation 2010/11
Assessment and approval

2011/12
2011/12
Project Delivery

Progress payments ‐ program monitoring and reporting
Project Completion
Acquittal and close out
Source: the Authority at May 2012
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2.0 Disaster Assistance
The values represent all applica ons approved by the Authority and grants/loans assistance paid under the Queensland Disaster
Assistance Framework described in Appendix A.

2.1 Disaster Assistance by event period ‐ 2010/2011
The Authority has received 1,903 applica ons with a value of
$8.05 billion. This is an increase of 38 applica ons, worth
approximately $70 million since the last report. A total of
$5.86 billion has been processed, an increase of approximately
$60 million.

Map 2 ‐ LGAs disaster ac vated under NDRRA for 2011‐2012 events

Map 1 ‐ LGAs disaster ac vated under NDRRA for 2010‐2011 events

2.3 Current ac va ons
There are currently no disaster ac va ons in eﬀect.

2.2 Disaster Assistance by event period ‐ 2011/2012
The Authority will con nue to receive applica ons for
restora on/CDO/emergent works and grants/ loans assistance
for these events in the next few months.
At 2 November 2012, the Authority had received
209 applica ons with a value of $714 million. Total funding
acqui ed for individuals, small business, primary producers
and chari es and non‐profit organisa ons amounts to
$20.15 million.
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3.0 Countdown to Comple on
3.1 Recent Developments
The Authority’s role was extended to cover historical and con nuing disaster events in Queensland and, on 26 September 2012,
the State Government announced the extension of the term of the Authority’s opera ons to June 2014. Sec on 139 of the
Queensland Reconstruc on Authority Act 2011 was subsequently amended to reflect the new expiry date of the Authority to
30 June 2014.

3.2 Looking forward
The focus of the Authority has shi ed from the management of applica ons to program delivery and progress will con nue to be
monitored along with countdown to comple on of the reconstruc on program of works, highligh ng high performing areas and
success stories.

3.3 Combined Program Progress
The pipeline of works represents all open 2009‐2012 events with a cumula ve value of $12.2 billion.
At 2 November 2012, the breakdown of progress for the combined program of works indicates:


Submissions processed ‐ 73%



Works program delivered ‐ 48%



June 2011 ‐ June 2014 meline ‐ 47%

6

Figure 3.3.1 Combined Program Progress

www.qldreconstruction.org.au

3.4 State‐wide Pipeline of Works
The Pipeline of works includes all events ac vely managed by the Authority (2009 to 2012) with an es mated program value of
$12.2 billion. Previous versions of the pipeline were based on 2010/11 events only ($7.5 billion es mate).
The State‐wide reconcilia on indicates that:





$5.9 billion of works is in ‘Works in Delivery or complete’;
$3.09 billion of works is in ‘Tender Awarded or Under Construc on’;
$0.40 billion of works is in ‘Tender Under Considera on’; and
$790.7 million of ‘Near Term’ works.

State‐wide Pipeline of Works
Current Month

Variance

$790.7m

$881.9m

Tender Under Consideration:

$400.3m

$375.4m

$24.9m

$3,096.1m

$2,715.4m

$380.7m

$5,850.3m

$5,496.4m

$353.9m

$10,137.4m

$9,469.2m

$668.2m

Tender Awarded or Under Construction:
Works in Delivery or complete:

Far North

Previous Month

Near Term:

TOTAL

Near Term:
Tender Under Consideration:
Tender Awarded or Under Construction:
Works in Delivery or complete:

$
$
$
$

68.1m
39.0m
392.0m
695.1m

‐$91.2m

Other SDA and Non‐Infrastructure
Near Term:
‐
Tender Under Consideration:
‐
Tender Awarded or Under Construction:
‐
Works in Delivery or complete:
$ 746.0m

North
Near Term:
Tender Under Consideration:
Tender Awarded or Under Construction:
Works in Delivery or complete:

$ 304.5m
$ 37.9m
$ 340.0m
$ 744.2m

Central
Near Term:
Tender Under Consideration:
Tender Awarded or Under Construction:
Works in Delivery or complete:

$ 81.0m
$ 145.1m
$ 1,126.0m
$ 1,574.2m

Southern
Near Term:
Tender Under Consideration:
Tender Awarded or Under Construction:
Works in Delivery or complete:

$ 139.4m
$ 91.9m
$ 899.0m
$ 1,224.3m

South East
Near Term:
$ 197.6m
Tender Under Consideration:
$
86.3m
Tender Awarded or Under Construction: $ 339.0m
Works in Delivery or complete:
$ 866.3m

(Source: the Authority: 2 November 2012 & DTMR 30 September 2012)

1.

The pipeline now represents all open 2009‐2012 events with a cumula ve value of $12.2 billion. Previous versions of the pipeline only included the 2010/11
program of $7.5 billion.
Addi onal works may have been conducted but are yet to be reported to the Authority

2.
3.

Other SDA and non‐infrastructure encompasses SDAs other than DTMR and non‐infrastructure NDRRA grants received by the Authority.

Pipeline of Works ‐ Program Stage Description
DTMR
Nea r Term
Tender Under
cons i dera ti on
Tender Awa rded /
Under Cons tructi on

LGA

Packages being prepared for tender

Applications for packages which are currently under assessment by
the Authority or are awaiting additional information from the LGA

Packages in tender process

Applications for packages which have been approved by the Authority
and are in the tender or contract process.

Packages assessed and tender
awarded, and packages under
construction

Applications for packages which have been approved by the Authority
and have a tender awarded or are under construction.

Works i n Del i very or Expenditure on packages in delivery or
Expenditure on packages in delivery or completed.
completed.
compl ete
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3.5 Program of works
Combined Program of Works (Updated Quarterly)
The figure below represents the monthly expenditure and es mated costs for all events managed by the Authority.
Figure 3.5.1 Combined Program of Works

14,000

700

13,000
12,000

600

11,000

Monthly Spend ‐ Millions

9,000
8,000

400

7,000
6,000

300

Cumulative Spend ‐ Millions

10,000

500

5,000
4,000

200

3,000
2,000

100

1,000
0

0

Monthly Expenditure

Monthly Forecast

Forecast Expenditure

Actual Expenditure

Source: the Authority - September 2012 Quarterly Review
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3.6 Iconic projects* in reconstruc ng Queensland
Project
Colleges
Crossing

Value
($m)

$11.0

Descrip on

Status

Colleges Crossing is an important regional park in the Ipswich City Council The project is progressing
area which occupies approximately 23.5 ha of riverside land near the CBD. towards its expected
Oﬀering the public the opportunity to interact with the river and enjoy large comple on date in early 2013.
expanses of open space within a short distance of the city’s CBD, Colleges
Crossing suﬀered extensive damage to ligh ng, shelters, boat ramps, picnic
facili es, roadways, pathways, playgrounds and ameni es when flood waters
and floa ng debris tore through the area in January 2011.
Pre‐January 2011 site condi on

January flood damage

Cardwell
foreshore
(Cat D &
Cat B)

$38.2

The Cardwell foreshore is an important infrastructure project in North
Queensland that combines a range of projects intended to restore social,
economic, transport and tourist infrastructure in a community that was
severely impacted by TC Yasi. Funding for the project is being provided as
restora on of essen al public assets (REPA) and through special (Category
D) funding under the Natural Disaster Relief Arrangements (NDRRA). Works
at Cardwell will include: the construc on of a rock wall to protect the road
and surrounding area from future cyclones; foreshore; recrea on; picnic;
memorial; pedestrian facili es; a roundabout and formal parking.

See Civil Pty Ltd has been
awarded the contract for the
Cardwell Esplanade and
Marine Infrastructure
Recovery (CEMIR) package.
Construc on is programmed
for comple on mid 2013.

Cunninghams $57.0
Gap

Serving as one of the key links from Queensland’s South East to Warwick,
Wallangarra (New England) or Goondiwindi (Cunningham), Cunninghams
Gap is of na onal economic and social importance. Ten of the eleven sites in
this complex restora on project are now complete (TMR).

Construc on has begun and is
due for comple on by end
2012.

BCC
RiverWalk
(Cat D)

The Brisbane RiverWalk was unique pedestrian and bicycle path which
linked the city's CBD with the inner suburb of New Farm. This floa ng
infrastructure was destroyed by the January 2011 floods with the whole
structure being subsequently removed. The Brisbane City Council conducted
detailed public consulta on and consequently decided to replace the
previously floa ng walkway with a fixed structure with enhanced flood
resilience. The project is funded under a Category D arrangement under
NDRAA.

The preliminary design has
been completed with the
detailed design due to be
completed by 11 December
2012. The physical modelling is
being prepared – this is due
mid December 2012.
The construc on tenderers
have been shortlisted to 5 and
the tender is due to be
awarded in May 2013.

$70.0

* Iconic projects represent projects that may be complex or of great significance to the local community.
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3.6 Iconic projects in reconstruc ng Queensland (Cont’d)
Value
Descrip on
Status
($m)
Stokes Bridge crosses Warrill Creek on Kengoon Road. It was an older Council reports design is
Stokes
$1.6
mber bridge which was of local historical and community importance. It complete and tenders have
Bridge, Kents
represents many similar bridges throughout the State that were damaged in been called.
Lagoon
the flood event leaving them in unstable and unsafe condi ons.
Scenic Rim
Project

Stokes Bridge damage

Hartmann
$0.3
Bridge
Goondiwindi

Hartmann Bridge is located approximately five kilometres north of the
Barwon Highway on Minnel Road. Consis ng of a series of large box
culverts and link slabs founded on strip foo ngs over the Weir River,
Hartmann Bridge is a major transport link to agricultural areas north of
Goondiwindi. A willingness to look at innova ve technology, such as
cu ng‐edge subgrade stabilisa on methods, was used in the recently
completed reconstruc on of Hartmann Bridge at Toobeah.

Replacement concrete work
was carried out by local
company Tony’s Concrete
and Kerb of Goondiwindi
and was completed in
September 2012.

Amamoor
Creek Rd
Gympie

$1.8

A rac ng country music fans from across the na on, the Gympie Music
Muster is of major economic significance to the area. Amamoor Creek
Road, which serves as the main access road to the Muster, suﬀered severe
damage in three sec ons during the January 2011 floods. In each loca on,
the floodwater in Amamoor Creek has caused a slip to occur under the
road forma on. Gympie Regional Council fast‐tracked work to build back
the main access road into the Gympie Music Muster in me for the August
2011 event.

The road was opened in
me for the Gympie Music
Muster.

Townsville
Strand

$3.0

The Strand is Townsville's major cultural, recrea onal and tourist parkland
which links the CBD north along the water to the city's northern suburbs.
The Strand was choked with fallen trees and debris a er Cyclone Yasi and
the immediate clean‐up was iden fied by Townsville City Council as a
priority. Following the ini al recovery phase, the Strand needed a major
foreshore protec on works restora on program. The schedule of works
included more than 1,200 truck movements to the Strand ‐ delivering
35,000 tonnes of material while approximately 20,000 tonnes of sand was
redistributed. The Strand acts as a wall of protec on to both public and
private infrastructure in the repeat of a severe cyclone.

Restora on program was
completed in December
2011.

The Strand ‐ damage
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3.6 Iconic projects in reconstruc ng Queensland (Cont’d)
Project
Grantham
(Cat D)

Palm Island
foreshore

Value
($m)
$18.0

$12.3

Descrip on

Status

The Grantham Redevelopment Project was a whole‐of‐government and
community response to the devasta on caused by the flood event and
aimed at providing aﬀected residents with an opportunity to recover
their lives and community by rebuilding on safer land adjacent to the
town. On 10 January 2011, severe flooding in the Lockyer Valley caused
devasta ng damage throughout the region, resul ng in loss of life and
property. Assessments of the damage show 119 homes sustained
significant damage, 19 houses were damaged beyond repair and 10 were
completely destroyed.

Just 11 months to the day since
the Lockyer Valley was at the
epicentre of Queensland’s
worst ever flooding disaster, an
historic housing estate to
relocate aﬀected residents was
oﬃcially opened. (Dec. 2011)

The Palm Island foreshore provides the focal point for the island's
community. It is the loca on of culturally significant landmarks and
memorials as well as the island's community facili es and helipad. In
early 2012, Palm Island Aboriginal Shire Council held discussions with the
Authority on an applica on being prepared for submission. This value
engineering process resulted in a decreased submission value from an
ini al es mate of over $20 million to a $12.3 million applica on for
restora on of several segments of the Island’s protec ve seawall which
had been damaged during Tropical Cyclone Yasi.

The submission was approved in
May and council has started
their revised program of works
and comple on is expected in
mid 2013.

Palm Island foreshore ‐ damage

Bloomfield $7.0
River
Crossing
Wujal Wujal

The Bloomfield River Bridge links the isolated community of Wujal Wujal
south through the Daintree to Mossman. Communi es to the north of
Bloomfield River at Wujal Wujal in Far North Queensland were cut oﬀ for
15 weeks a er the 100‐metre crossing was completely destroyed by
Cyclone Yasi in February 2011. During the 15‐week period of isola on,
Wujal Wujal residents relied on a passenger‐only ferry service to cross
the river, allowing them to a end school and get to work. Without the
ferry service, the alternate route would have meant a 360km road
detour. The new bridge will be constructed using a number of funding
sources to provide the community with a safe all‐weather crossing for
pedestrians and vehicles.

The temporary crossing was
delivered at a substan ally
reduced cost and will be
removed on comple on of the
new bridge. It is expected DTMR
will release the tender for a
permanent bridge in the coming
months.

Condamine $0.9
River Alliance

The Condamine Alliance is a natural resource management body
designated by the Australian and Queensland Governments to look a er
the natural resources of the Condamine catchment. Its focus is the
Condamine catchment, located at the headwaters of the Murray Darling
basin and covering 2.75 million hectares. The Alliance runs the river
rescue program with community partners to improve river health, which
suﬀered following the summer floods of 2010‐2011. The Alliance
received $905,000 in 2012 to address urgent clean‐up ac vi es before
the next wet season to mi gate soil erosion and rehabilitate riparian
areas in the Condamine catchment.

On 10 October 2012, the
Interna onal River Founda on
awarded the 2012 Australian
Riverprize to the Condamine
Alliance for demonstra ng
excellence in restoring na ve
fish popula ons to the
Condamine River.
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3.6 Iconic projects in reconstruc ng Queensland (Cont’d)
Project
Jellicoe St
bridge

Value
($m)
$2.7

Descrip on

Status

The Jellicoe Bridge is an important piece of Toowoomba's infrastructure which The $2.7 million Jellicoe
provides vital access to the inner city and surrounding business areas. Bridge oﬃcially opened in
Toowoomba's flash flood of January 2011 destroyed the bridge, severely August 2012.
restric ng vehicular and pedestrian access for residents and businesses on
both sides of the divide. Due to the flood event, the stone pitching abutment
protec on was completely scoured out. All fill material behind the abutment
headstock had been completely eroded and a sec on of the roadway above
was missing. The bridge rail on the upstream side of the bridge was laden with
debris and severely damaged. The bridge rail downstream side of the bridge
was missing. For 18 months, the bridge that links the New England Highway to
the east and the Warrego Highway was severed.

January 2011 flash flood damage

Pre‐January 2011 site condi on

Reconstruc on
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3.6 Iconic projects in reconstruc ng Queensland (Cont’d)
Project
Mt Sylvia
Road

Value
($m)
$10.0

Descrip on

Status

Several loca ons on Mt Sylvia Road were significantly damaged due to
extreme flooding in 2010 and 2011, including eight creek crossings.
Reconstruc on of the first creek crossing began in November 2011. The works
included the replacement of temporary pipe culverts installed as an
emergency measure immediately a er the disaster. To prepare for the works,
extensive hydraulic modelling had to be carried out to gain a thorough
understanding of the impact of flows on the crossings along Mt Sylvia Road.

The works are expected to
be completed by late 2012,
weather permi ng.

The Department of Transport and Main Roads has worked closely with the
Lockyer Valley Regional Council and the Mt Sylvia community to implement a
communica on plan, using UHF radio broadcasts, as well as regular email
updates about the reconstruc on. This has assisted primary producers in the
region to transport stock and produce to and from their proper es in a mely
manner.
Barcoo River $6.2
Bridge on the
Landsborough
Highway

Works to repair this cri cal structure 60km north west of Tambo on the
Landsborough Highway included underpinning bridge piers with concrete
piles and jacking the bridge deck (up by 42 cen metres to correct damage to
the structure) and installing steel shims (spacers) to posi on the deck at the
correct level. The deck surface was replaced and damaged traﬃc barriers
were repaired.

The bridge is now open for
traﬃc.

The comple on of the bridge is a significant milestone in the Central West,
given there is an average of 462 combined daily traﬃc movements (262 light
and 200 heavy vehicles) per day. Reconstruc on works were completed on
the Barcoo River Bridge in late September 2012 and the bridge was reopened
to traﬃc on Tuesday 9 October 2012.
Marburg
$6.0
Range on the
Warrego
Highway

Reconstruc on of the four‐lane Marburg Range sec on of the Warrego
Highway between Brisbane and Toowoomba was undertaken a er the range
experienced a severe land slip during heavy rain in January 2011, closing two
lanes of traﬃc. Engineering and geotechnical experts worked to reinstate the
stability of the embankment. The flood repair project involved more than
50,000 cubic metres of earthworks and 11,500 hours of traﬃc control, and
generated about 140 jobs.

The works were completed
in September 2011.

While traﬃc control was in place for the flood damage repairs, TMR took the
opportunity to invest an addi onal $1m of state funds to install median
guardrails to improve safety at this loca on.

Le : Warrego Highway at Marburg Range

13

www.qldreconstruction.org.au

3.6 Iconic projects (Cont’d)
Iconic project example: Cunninghams Gap damage and reconstruc on works
Overview:

Reconstruc on work to repair damage from road pavement subsidence and landslips on the Cunningham
Highway at Cunninghams Gap is almost complete. This damage, caused by extreme wet weather, aﬀected seven
kilometres of the highway at Cunninghams Gap, between the top of the Gap and east of the helipad.

Above: Damage to Cunninghams Gap

Loca on:

Reconstruc on work is underway at the final site which involves a 600m stretch of the Cunningham Highway
near Clayton Gully ‐ South Coast Region.

Above: Soil nailing underway to
repair the road at Cunninghams Gap

Above: Progress of construc on works at Cunninghams Gap

Benefits:

Once reconstruc on is complete, the road will be safe, eﬃcient and
reliable.
The reconstruc on will ensure safe access is maintained for the many
road users who rely on this link each day.

Funding:

The project is being delivered under the Natural Disaster Relief and
Recovery Arrangements (NDRRA), a joint federal and state ini a ve.
Under these arrangements, the Australian Government provides 75%
of the funding, with 25% from the Queensland Government.
$57 million has been commi ed to reconstruc ng Cunninghams Gap.

Details of
project:

Slope stabilisa on at Cunninghams
Gap, west of‐Clayton Gully (temporary
soil nails on le , permanent nails in
progress on right).

Major reconstruc on work at Cunninghams Gap has now been completed at 10 of the 11 reconstruc on sites.
Work started at the final and most badly damaged site at Clayton Gully in March 2012. Remaining tasks include
the installa on of fencing, permanent signage and rehabilita on of the old alignment with revegeta on using
local na ve plants.
The project is expected to be completed by the end of 2012.
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Sec on four:
Progress Reports

15

www.qldreconstruction.org.au

4.1 Progress of LGAs and DTMR by Region (See Appendix B LGA by region map)
4.1.1 Far North Queensland

Diagram represen ng progress ‐ FNQ

Case example: Cairns Regional Council
Project:

Bloomfield River Crossing

Loca on:

Wujal Wujal, Far North Queensland

Type of works:

Road and bridge reconstruc on
The 100 metre crossing was completely destroyed by
Cyclone Yasi in February 2011.

Es mated value:

$7.0 million

Es mated comple on
meframe:

End of 2013

Progress at
November 2012:

Communi es to the north of Bloomfield Bridge were
cut oﬀ at Wujal Wujal for 15 weeks.
Cairns Regional Council worked with neighbouring
Wujal Wujal Aboriginal Shire Council and Cook Shire
Council to get a temporary crossing up and running
as soon as possible.
But due to the extended period of flood inunda on,
work was not able to start un l May 2011.
Reinstatement works involved placing mass concrete
blocks and anchoring them to bedrock to make a
safe interim crossing.
During construc on, a temporary rock crossing was
built allowing limited access to 4WD vehicles and to
restore connec vity un l the new structure is built.
DTMR will release the tender for the permanent
bridge in the coming months.

Above: Before ‐ damaged bridge at Bloomfield River

Above: During repair to damaged bridge

Above: A er ‐ Reinstatement works make a safe crossing

16

www.qldreconstruction.org.au

4.1 Progress of LGAs and DTMR by Region
4.1.2 North Queensland

Diagram represen ng progress ‐ NQ

Case example: Townsville City Council
Project:

Restora on of Nix Street.
Heavy rains from Cyclone Yasi caused road
satura on and pavement failure on Nix
Street in Townsville, requiring urgent repair
work to make the road safe.

Loca on:

Townsville

Type of works:

Road reconstruc on works

Es mated value:

$435,000

Es mated comple on
meframe:

April 2012

Progress at
November 2012:

Completed
Council crews started work on Nix Street in
early February 2012, but were held up by wet
weather.

Before and a er comple on of works at Nix Street, Townsville

The final layer of asphalt was laid on Nix
Street signalling the comple on of works in
early April 2012.
The reconstruc on of Nix Street was
completed $35,000 under the recommended
value.
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4.1 Progress of LGAs and DTMR by Region
4.1.3 Central Queensland

Diagram represen ng progress ‐ CQ

Case example: Rockhampton Regional Council
Project:

Quay Street

Loca on:

Rockhampton Regional Council

Type of works:

Road reconstruc on

Es mated value:

$305,550

Es mated comple on
meframe:

December 2012

Progress at
November 2012:

Work completed.

Before and a er comple on of works at Quay Street, Rockhampton

The work has been completed in
accordance with the treatment
iden fied and scope outlined in the
submission.
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4.1 Progress of LGAs and DTMR by Region
4.1.4 Southern Queensland

Diagram represen ng progress ‐ SQ

Case example: Goondiwindi Regional Council
Project:

Reconstruc on of Hartmann Bridge at Toobeah

Loca on:

Toobeah, 40 kms west of Goondiwindi
Hartmann Bridge is approximately five
kilometres north of the Barwon Highway on
Minnel Road and consists of a series of large
box culverts and link slabs founded on strip
foo ngs over the Weir River.

Type of works:

Bridge reconstruc on works
As a result of flooding in the Weir River in
January 2011, the central three box culvert cells
sank by up to 175mm. This resulted in sagging
of the bridge deck, which made the bridge
unsafe for the 70+ high speed and heavy load
vehicles that use Minnel Road each day.

Es mated value:

$327,000

Es mated comple on
meframe:

September 2012

Progress at
November 2012:

Completed.
Cu ng‐edge URETEK technology – a pressure‐
injected expanding resin – was used to achieve
the most durable and best value‐for‐money
restora on outcome. The technology stabilised
the subgrade under the bridge to prevent
future sinking. It was also used to jack up the
bridge and reduce the deflec on by about 50
per cent.
Replacement concrete work was carried out
and work was completed in September 2012.

19
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4.1 Progress of LGAs and DTMR by Region
4.1.5 South East Queensland

Diagram represen ng progress ‐ SEQ

Case example: Ipswich City Council
Project:

Colleges Crossing Recrea on Reserve

Loca on:

Colleges Crossing, Brisbane River, Ipswich

Type of works:

Reconstruc on works
Above: Aerial view of damage to Colleges Crossing Recrea on Reserve

Es mated value:

$11 million

Es mated comple on
meframe:

Early 2013

Progress at
November 2012:

Currently open for passive recrea on,
significant rehabilita on and clean up has
been undertaken to make the park safe
and useable for residents. Construc on
commenced in June 2012 with
construc on scheduled for comple on
January 2013.
Above: Before ‐ damage to Colleges Crossing Reserve
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4.2 Progress of State‐controlled roads and highways
The Roads and Transport line of reconstruc on is aimed at reconnec ng people and enabling the re‐supply of communi es across
the State. The oﬃcial recovery/emergent works phase for the 2011/12 summer has ended. Future recovery repor ng will occur
following any newly ac vated natural disaster and ac va on of Restora on of Essen al Public Assets (REPA) under NDRRA.
At 31 October 2012, 323kms of state‐controlled roads were closed or with limited access. The current dry period is providing all
Transport Network Reconstruc on Program (TNRP) delivery agents with an excellent opportunity to deliver reconstruc on works
with minimal impact by wet weather.
The current state of ac vity:


Roads – The cumula ve spend by the TNRP to 30 September 2012 was $2.4 billion consis ng of $450.7 million on recovery works
and $1.949 billion on reconstruc on works.



Rail ‐ All Queensland rail lines closed due to weather events in the 2011/12 summer are recovered and services have resumed.



Mari me ‐ 99% or 69 of the 70 aids to naviga on damaged as a result of 2010‐11 natural disasters are now reconstructed.

Key achievements:


The TNRP had the highest monthly expenditure during September 2012
for the program to date reflec ng the value of works currently in delivery.
Expenditure in September 2012 was $217.0 million spent against a
planned value of $178.0 million with the higher expenditure associated
with higher than planned progress.



28 contracts with a total value of $67.8 million were awarded in
September 2012, including seven contracts in the Central West totalling
$48 million. Since the commencement of the Transport Network
Reconstruc on Program, 459 contracts worth over $3.749 billion have
been awarded.



The TNRP achieved ahead of schedule its 2012 aim of placing
100 Indigenous people into work on the reconstruc on program. The
program is proud to contribute to Closing the Gap and TMR’s
Reconcilia on Ac on Plan which encourages the employment and
training of Indigenous people, amongst other goals.



Above: Sealing works on the Su or Developmental Road.

The Mackay/Whitsunday region was very produc ve during September
with all packages advancing well and a further $34 million spent towards
the TNRP approved budget. This region achieved the highest spend in the
state during the month. The Mackay/Whitsunday Region’s reconstruc on
program is 60.1% complete financially and more than 167 kms of road
has been sealed.



Construc on commenced on 33 TNRP projects in September 2012
including:
 Central West – Diaman na Shire Council projects valued at
$25 million;

Above: Installing the guardrail on the Peak Downs Highway.

 Far North – Local government projects valued at $4.9 million, $5.8 million of Roadtek projects and $3.0 million of projects by
the private sector;
 Mackay/Whitsunday – A Roadtek project valued at $19 million commenced and a $41 million project was awarded to the
private sector;
 North Coast – Private sector projects valued at $0.35 million; and
 Wide Bay/Burne – Two private sector projects valued at $1.55 million, a Roadtek project valued at $0.7 million and a local
government project valued at $0.8 million.
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4.2 Progress of State Road Network (Con nued)
Reconstruc on of damage in 2010‐2011


TMR plans to reconstruct 7,313 kms of roads damaged as a result of Cyclone Yasi and floods in 2010‐2011. By 30 September
2012, 3,290 kms of these roads had been reconstructed represen ng 45% of the total kilometres to be reconstructed. A further
1,848 kms of road is being constructed on ac ve works contracts. See Figure 4.4.1 and TNRP Summary map.
Fig. 4.2.1 Roads Damaged Reconstructed Yasi/Floods 2010‐11

1,848

Roads (km) to be reconstructed with
works yet to commence
Road Reconstructed km

2,175
3,290

Roads in delivery km

(Source: DTMR 30 September 2012)

The status of road recovery and reconstruc on packages at 30 September 2012 is:


$936 million of packages are completed for both recovery and reconstruc on works as follows:
 $440.3 million of packages are completed for recovery works;
 $495.4 million of packages are completed for reconstruc on works;



$2,814 million of reconstruc on works are currently underway;



$239 million in reconstruc on works tenders are currently being assessed for approval;



$221 million of reconstruc on works packages are out to tender; and



$216 million of reconstruc on works contracts are being prepared to go to market in the next month.

Note: these values include costs to reconstruct works from damage caused by events in 2010 as well as the events of 2011.


For 2010‐11 events, 459 reconstruc on contracts have been awarded and construc on completed for 283 contracts.
(Source: DTMR 30 September 2012)

22

www.qldreconstruction.org.au

Transport Network Reconstruc on Program (TNRP ‐ Summary of Reconstruc on Works (September)
NOTE: Map iden fies
sectors of roads aﬀected
which may have mul ple
sites along the length of
the sector.
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(Updated October 2012)
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Roads and Transport Line of Reconstruc on Case example, Landsborough Highway, 60 kms north‐west of Tambo

Barcoo River Bridge Complete
Reconstruc on works were completed on the Barcoo River Bridge late September 2012. The bridge was reopened to
traﬃc on Tuesday 9 October 2012. The comple on of the bridge is a significant milestone in the Central West region,
given there is an average of 462 combined daily traﬃc movements (262 light and 200 heavy vehicles) per day.
As well as this being an important freight and livestock route, many tourists use this part of the Landsborough
Highway for their journey through the Central West. On average, 57 towing light vehicles (e.g. caravans) use this
stretch of road each day. This accounts for approximately 20 per cent of all light vehicle movements per day.
Works included underpinning bridge piers with concrete
piles and jacking the bridge deck (up by 42 cen metres to
correct damage to the structure) and installing steel shims
(spacers) to posi on the deck at the correct level.
The deck surface was replaced and damaged traﬃc barriers
were repaired.

Above: June 2012 ‐ Pier 5 dropped more than 40 cm

One challenge the project team faced was to complete the
Barcoo River bridge works at the same me that the
Brisbane Riverside Expressway Project was being
undertaken. The jacks that were required were needed for
both projects.

This $6.2 million reconstruc on component of Opera on Queenslander will support the regional economy by
ensuring major industries including tourism, agriculture, resources and construc on can con nue to operate in the
region.

Above: October 2012 ‐ Newly completed resurfacing (Barcoo River Bridge, Landsborough Highway)
(Ar cle courtesy DTMR 28 September 2012)
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Roads and Transport Line of Reconstruc on Case example, Landsborough Highway
Landsborough Highway reconstruction provides local benefit
October 2012 marks the end of a 16 month journey to reconstruct the
Landsborough Highway between Winton and Cloncurry, while
providing real benefit to local communi es.
The comple on of works on the Landsborough Highway is a significant
milestone in the close‐out of road reconstruc on works from the
2010‐2011 flood events in Queensland.
Due to the geographic remoteness of north‐west Queensland,
contractor Downer EDI had to manage unique challenges to ensure the
eﬀec ve delivery of the reconstruc on works, while limi ng traﬃc
impacts. Downer EDI also had an obliga on to use local suppliers,
contractors and services where appropriate.

Above: Preconstruc on ‐ 2011 flood event damage
at Rutchillo Creek Floodway between Cloncurry
and McKinlay (Landsborough Highway)

Five local people were employed directly through the works and more
than 20 local businesses were used during the project to provide a
range of services. These included the procurement of gravel, hire
equipment, accommoda on, engineering services, hardware and
transport.

Above: Construc on ‐ placing geofabric as a
founda on at the Rutchillo Creek Floodway
on the Landsborough Highway

In addi on to local employment and procurement, the project team
focussed on targeted community engagement. Local communica on
channels were used to communicate traﬃc impacts to whole
communi es, as well as those travelling through the region. Examples
of these channels included local government email distribu on lists,
local radio community service announcements and the Department of
Transport and Main Roads’ website.
As a result of these focus areas, the project team reconstructed
approximately 100kms of na onal road network, created local
employment opportuni es, boosted local economies and supported
local communi es throughout north‐west Queensland.
The collabora ve approach to delivery has ensured a great outcome for
all involved – the contractor, the community and road users.

Above: During reconstruc on works ‐
following first seal at Rutchillo Creek Floodway

(Ar cle courtesy DTMR 28 September 2012)
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Roads and Transport Line of Reconstruc on Case example, South West Region, Maranoa Regional Council
Managing over-dimension loads on the Warrego Highway
Movement of over‐dimension loads through roadworks sites on Queensland’s major highways has been a
significant challenge for contractors and freight operators as the massive Opera on Queenslander program is
rolled out across the state.
A phone call in August 2012 to Probuild Civil (Qld) Pty Ltd, construc on contractors on the Warrego Highway in the
South West Region, presented one of the project’s biggest challenges. Freight transporter, Australian Heavy
Logis cs, were seeking permission to bring through up to 160 loads of equipment from the Port of Brisbane to oil
and gas opera ons near Injune.
Probuild Civil has been delivering reconstruc on works on the Warrego Highway between Jackson and Roma since
June 2011, and pavement repairs on the proposed heavy haulage route were nearing comple on.
Major drainage structures were also being replaced on the route, and with six temporary side tracks in place, there
were safety concerns for the planned convoy. The presence of a paving machine, shu le buggies and bollards were
also obstacles to the passage of the 4.8m‐wide loads without disrup on to the site. It was es mated that
alterna ve routes would add up to 400km to the transporter’s journey, significantly increasing me and labour
costs.
The Department of Transport and Main Roads (TMR) and Probuild started nego a ons with the transporter,
iden fying possible solu ons to minimise the impact on the roadworks’ construc on meframe and the
transporter’s costs.
With the transporter’s deadline approaching,
TMR agreed to close the Warrego Highway for
up to half an hour at 6am on Friday 31 August
2012 to allow the load through under a
specially‐condi oned permit.
Future loads will come through to Yuleba and
rest overnight, depar ng prior to 6am. The
strategy will reduce driver fa gue and allow
roadworks to con nue without interrup on for
a Christmas 2012 comple on.
TMR and external stakeholders developed
a posi ve solu on for all stakeholders involved.
Images: Over dimension load passing through
Warrego Highway roadworks between
Jackson and Roma, August 2012.

(Ar cle courtesy DTMR 28 September 2012)
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Roads and Transport Line of Reconstruc on Case example, South West Region, Balonne Shire Council
South West contractors rescue a koala with some help from Australia Zoo
A wildlife rescue was in order last month, when Department of Transport and Main Roads’ (TMR)
contractors Fulton Hogan spo ed an injured koala at the side of the busy Carnarvon Highway outside
Thallon near St George.
The drainage crew for the $25 million Moonie/Carnarvon Highway reconstruc on contract saw the
struggling koala and immediately provided assistance.
The koala was badly injured and looked like it may have been in a fight with another animal. The crew
liaised with their environmental team and quickly went to its aid.
“A er a few hisses and spits, the boys managed to pick him up and make him more comfortable,” explained
Fulton Hogan’s Leading Hand, Brock Hordern.
“We got to the site oﬃce quickly to find a refuge for the li le guy and to call the vet to tend to his injuries.
The vet examined him and contacted Australia Zoo to arrange for the koala to be flown directly from
St George to the Sunshine Coast – all in the same a ernoon!” he said.

The koala is recovering well at Australia Zoo and is expected to
return to the bush in around two months me.
TMR Regional Director Kym Murphy commended the Fulton Hogan crew for their quick ac on which helped
to save the koala’s life.
“A big congratula ons to the crew for their amazing eﬀort in rescuing the koala. It’s fantas c to see our TMR
contractors taking care of our wildlife and ac ng so quickly to save this li le fellow’s life,” she said.
The crew have been given the honour of returning the koala to the bush where he was found when fully
recuperated.
(Ar cle courtesy DTMR 28 September 2012)
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4.3 Cyclone Shelter Project
Table 4.3.1 Cyclone Shelter Progress Status

In May 2011, a $60 million fund was announced to construct
10 cyclone shelters and mul ‐purpose facili es in North
Queensland. The shelters are being funded by a gi

of

Cyclone shelter location

Delivery agency

Forecast
%
Completion Date Complete

Bowen SHS

DH&PW

late December

98%

Townsville,
Heatley Secondary College

DH&PW

early December

80%

Ingham SHS

DH&PW

mid December

75%

Port Douglas SS

DH&PW

early December

78%

Proserpine SHS

DH&PW

early December

70%

persons.

Tully SS

DH&PW

early December

70%

The Department of Housing and Public Works (DH&PW) is

Weipa

DH&PW

January 2013

65%

Yeppoon SHS

DH&PW

completed

100%

Mackay, new SHS

DET&E

late December

45%

Cairns Regional
Council

March 2013

25%

$30 million from the Emirate of Abu Dhabi and a further
$30 million contribu on by the Queensland Government. The
new cyclone shelters will be ac ve civic assets with mul ‐
func onal uses and capable of housing up to 800 people at a
me in the event of a cyclone. The new cyclone shelter in
Cairns incorporates a double basketball court in the facility
and will be able to accommodate approximately 1,500

facilita ng management of the program over the two
financial years of 2011‐12 and 2012‐13. The Authority is
responsible for distribu ng and acqui ng the funds against
agreed milestones under the program and managing the
ongoing liaison with the Emirate of Abu Dhabi.

Cairns, Edmonton Leisure
Centre

The target comple on date for the Cyclone Shelter projects was originally planned for November 2012, weather permi ng, in me
for the commencement of the cyclone season. The extended wet weather condi ons and unforseen latent condi ons on some sites
have resulted in delays to several projects being managed by DH&PW, in par cular Proserpine, Port Douglas, Tully, Townsville,
Ingham and Weipa.

Above: Updated progress of Cyclone Shelter ‐ Bowen SHS ‐ nearing comple on

The Mackay cyclone shelter, being managed by the Department of Educa on, Training and Employment, is an cipated to be
completed in December 2012. The Cairns Regional Council is managing the delivery of the Edmonton Leisure Centre Cyclone Shelter
and is an cipated to be completed in March 2013.
DH&PW has developed a communica ons strategy to inform aﬀected communi es and Local Disaster Management Groups of
poten al delays in comple on of the shelters. The Yeppoon cyclone shelter was oﬃcially opened on Wednesday 14 November 2012.
(See Table 4.3.1 for the status of cyclone shelter progress)
(Source: DHPW November 2012)
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4.4 Queensland Floods Commission of Inquiry (QFCI) recommenda ons
On 21 May 2012, Cabinet agreed to the Government’s response to the QFCI’s final report. The Authority is the nominated lead
agency to implement a number of the recommenda ons rela ng to the repository and display of flood informa on and the
undertaking of flood inves ga ons.
The recommenda ons have been grouped into three themes;


Ensuring there is a flood study for every urban area in Queensland, iden fying current gaps, priori sing areas in
greatest need and working with councils to determine how studies/inves ga ons will be undertaken
(Recommenda ons 2.4, 2.5 and 2.6);



Ensuring there is a repository of flood studies where informa on can be stored and accessed and for the Queensland
Government to make available its flood mapping (Recommenda ons 2.11 and 2.16); and



Making changes to the Temporary State Planning Policy 2/11 ‐ Planning for stronger, more resilient floodplains to remove
the possibility of councils using the base‐level ‘Interim Floodplain Assessment Overlay’ as the only source of flood data in
their planning schemes (Recommenda on 4.5).

The Authority has made significant progress in response to these requirements. To date, the Authority has:


developed the Queensland Flood Study Informa on Database, which will be a colla on of exis ng flood informa on across
the State ‐ completed on 28 September 2012;



launched its Flood Portal (FloodCheck) on 28 September 2012 ‐ a secure website which draws informa on from the
database and displays it in a GIS web‐based applica on;



dra ed and implemented changes to the Temporary State Planning Policy ‐ Planning for stronger, more resilient floodplains,
which is being u lised by the Department of State Development, Infrastructure and Planning in the review of the State
Planning Policy 1/03 which is scheduled for release in early 2013; and



established the Queensland Flood Mapping Program, which will deliver level 2 flood mapping for up to 100 flood prone
towns across the State (Recommenda ons 2.4, 2.5 and 2.6). A program of work has been developed ensuring that the key
milestone of up to 100 towns are completed by 31 January 2013.
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4.5 Communica ons
The Authority is focused on building stakeholder confidence in the reconstruc on by ensuring consistent and regular
communica on of public informa on.
Queensland Times, 3 October 2012

4.5.1 Communica ng progress
Media analysis ‐ There have been a total 192 reconstruc on media items
from 1 to 31 October (126 print, 10 TV and 56 radio) with the main focus
being the commencement or comple on of works and announcements
about the extension of the Authority un l June 2014. ABC North Queensland
and the Queensland Times had high volumes of reconstruc on coverage.
Engagement ac vi es ‐ NDRRA project ac vity and the roll out of projects
are increasing across all Queensland regions. Communica ons and
engagement ac vi es for the Authority for October focussed on working with
local governments to ensure the mely delivery of reconstruc on projects.

This involved a significant increase in visits to local government areas to conduct inspec ons, work with
councils to iden fy and resolve issues and support local governments in their project delivery.
The Deputy Premier released media statements in early October outlining the significant reconstruc on
progress being made in Scenic Rim, Rockhampton, Bundaberg, Gladstone and Cairns regions.

Isis Town & Country,
11 October 2012

During the month of October, the Department of Transport and Main Roads (TMR) con nued to keep stakeholders informed of
reconstruc on works. New and updated project informa on, including images of reconstruc on progress was loaded to
www.tmr.qld.gov.au. TMR also distributed updates to external stakeholders in the Fitzroy and South West regions describing
progress and key road works for the reconstruc on programs in each region.
Queensland Health distributed Recovery News, a quarterly newsle er developed by its Centre for Trauma, Loss and Disaster
Recovery. The Family Bereavement Service con nued to provide telephone and face‐to‐face counselling and support to individuals
across the state who were bereaved as a result of the 2010‐11 floods and cyclones. The Recovery and Resilience Teams also
con nued to provide services to people impacted by the 2010‐11 natural disasters.
Floodplain management and flood mi ga on plans as a result of the Queensland Floods Commission of Inquiry (QFCI)
recommenda ons are progressing. The Authority has been working with stakeholders and aﬀected local governments to progress
the QFCI recommenda ons for which it holds responsibility.
Communica ons ‐ There are a number of methods available to the public to communicate with the Authority. The Authority’s
website provides informa on to the public and con nues to be enhanced with ongoing updates. At 31 October, total visits to the
Authority’s website amounted to 236,855. (See Figure 4.5.1) During October, the Authority had also received an addi onal 70 calls
to its dedicated hotline and 254 addi onal pieces of wri en correspondence were received since the previous report.
(See Figure 4.5.2)
Fig. 4.5.2 Communica ons

Fig. 4.5.1 Website traﬃc
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Additiona l Communication Since Previous Rep ort
(Source: the Authority at 31 October 2012)
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4.5 Authority Communica ons (Cont’d)
4.5.2 Media Reports

Fassifern Guardian, 24 October 2012
Gympie Times, 2 October 2012
Fraser Coast Chronicle, 27 October 2012

Westside News, 31 October 2012
News Mail, Bundaberg,
18 October 2012
Maleny Range News, 18 October 2012

Morning Bulle n, Rockhampton ,
26 October 2012

High Country News. 23 October 2012

Townsville Bulle n, 22 October 2012

Lockyer Brisbane Valley Star, Ga on ‐ 17 October 2012
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4.6 Progress of Lines of Reconstruc on
The graph below represents progress to comple on for all key tasks based on expected comple on meframes and weighted for key
tasks completed. The graph shows the status for each event period indicated in light blue/green for 2010‐11 events and dark blue/
green for 2011‐12 events.
Details of the progress of iden fied key tasks for all six Lines of Reconstruc on are further outlined in Appendix C: Lines of
reconstruc on ‐ status of progress.
Status of progress to comple on for all key tasks ac vated as a result of the 2010‐11 and 2011‐12 events for the six Lines of Reconstruc on.

completed

remaining
2010‐11 % complete

87%

Human and social

% remaining

71%

2011‐12 % complete
98%

% remaining

Economic
100%
96%

Environment
52%
100%

Building Recovery
100%
92%

Roads and Transport
27%

Community Liaison
and communications

100%
59%

completed
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Appendices
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Appendix A: Queensland Disaster Assistance Framework
The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and
State governments) and Non‐NDRRA funding alloca on. For repor ng purposes, the schemes are divided into the sec ons outlined
below.

Grant Assistance Available for Queensland Disasters

NDRRA
Individuals and families

Personal Hardship and Assistance Scheme (PHAS)
Emergent Assistance Grants
Essen al Household Contents Grants
Structural Assistance Grants

Non‐NDRRA
Premier’s Disaster Relief Appeal
Australian Government Disaster Recovery Payments

Essen al Services and Safety Reconnec on (ESSR)
Safety Inspec ons
Repairs

Local Governments, State
Departments and Agencies

Counter Disaster Opera ons
Restora on of Essen al Public Assets
Queensland Local Council Package

Small Businesses, Primary
Producers and Chari es and
Non‐Profit Groups

Concessional Loans
Grants
Freight Subsidies for Primary Producers
Rural Resilience Fund
Opera on Clean‐up
Special Disaster Assistance Loans to Chari es and Non‐
Profit Organisa ons
Excep onal Concessional Loans
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Disaster Income Recovery Subsidies
Cyclone Yasi Wage Assistance
Sport Flood Fight Back Scheme
Tourism Industry Support Package
Queensland Natural Disaster Jobs and Skills Package
Racetrack Recovery Assistance
Flood Recovery Program
QLD Flood and Cyclone Legal Help
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Appendix B: Local Government Areas by Region
Region

Local Government Areas (LGA’s)

Far North
Queensland
(FNQ)

Aurukun Shire Council
Cairns Regional Council
Cassowary Coast Regional Council
Cook Shire Council
Croydon Shire Council
Etheridge Shire Council
Hope Vale Aboriginal Shire Council
Kowanyama Aboriginal Shire Council
Lockhart River Aboriginal Shire Council
Mapoon Aboriginal Shire Council
Napranum Aboriginal Shire Council
Northern Peninsula Area Regional Council
Pormpuraaw Aboriginal Shire Council
Tablelands Regional Council
Torres Shire Council
Torres Strait Island Regional Council
Wujal Wujal Aboriginal Shire Council
Yarrabah Aboriginal Shire Council

North
Queensland
(NQ)

Burdekin Shire Council
Burke Shire Council
Carpentaria Shire Council
Charters Towers Regional Council
Cloncurry Shire Council
Doomadgee Aboriginal Shire Council
Flinders Shire Council
Hinchinbrook Shire Council
McKinlay Shire Council
Mornington Shire Council
Mount Isa City Council
Palm Island Aboriginal Shire Council
Richmond Shire Council
Townsville City Council

Central
Queensland
(CQ)

Banana Shire Council
Barcaldine Regional Council
Barcoo Shire Council
Blackall‐Tambo Regional Council
Boulia Shire Council
Central Highlands Regional Council
Diaman na Shire Council
Gladstone Regional Council
Isaac Regional Council
Longreach Regional Council
Mackay Regional Council
Rockhampton Regional Council
Whitsunday Regional Council
Winton Shire Council
Woorabinda Aboriginal Shire Council

Southern
Queensland
(SQ)

Balonne Shire Council
Bulloo Shire Council
Bundaberg Regional Council
Cherbourg Aboriginal Shire Council
Fraser Coast Regional Council
Goondiwindi Regional Council
Gympie Regional Council
Maranoa Regional Council
Murweh Shire Council
North Burne Regional Council
Paroo Shire Council
Quilpie Shire Council
South Burne Regional Council
Southern Downs Regional Council
Toowoomba Regional Council
Western Downs Regional Council

South East
Queensland
(SEQ)

Brisbane City Council
Gold Coast City Council
Ipswich City Council
Lockyer Valley Regional Council
Logan City Council
Moreton Bay Regional Council
Redland City Council
Scenic Rim Regional Council
Somerset Regional Council
Sunshine Coast Regional Council
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Appendix C: Lines of reconstruc on ‐ status of progress
Opera on Queenslander iden fied six lines of reconstruc on and the key milestones against which reconstruc on
progress is measured. This sec on reports on progress to comple on across these lines of reconstruc on.

Human and social
At 1 November 2012, approximately 87% of the Human and Social Line of Reconstruc on key tasks ac vated for the 2010‐11 events
had been completed and 71% of the reac vated key tasks as a result of the 2011‐12 events are also complete. The graph below
shows progress of remaining key tasks for each event period ‐ 2010/11 shown in light green and 2011/12 shown in dark green.
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2010/2011 events managed by the Authority
Remaining key tasks:

2011/2012 events managed by the Authority (shown in dark green)
Remaining reactivated key tasks

3

Provide public information and advice on community and public health 2
issues

Activate and process emergency assistance payments, Natural Disaster Relief
and Recovery Arrangements (NDRRA) grants and other relevant sources of relief

4

Contribute to a reconstruction communication strategy to manage
community expectation and inform communities

3

Provide public information and advice on community and public health issues

6

Provide community development support, including community
engagement and capacity building activities

4

Contribute to a reconstruction communication strategy to manage community
expectation and inform communities

7

Support the development and implementation of both cross‐cutting
5
planning and local community, economic and environmental recovery
and reconstruction plans
Connect displaced householders to housing assistance and support
6
mechanisms
Provide additional services including counselling, personal support and 7
specialised mental health services

9
11

In conjunction with Queensland Treasury, seek federal and state funding for
additional costs associated with disaster related service delivery
Provide community development support, including community engagement
and capacity building activities

8

Support the development and implementation of both cross‐cutting planning
and local community, economic and environmental recovery and reconstruction
plans
Transition local health, social, education and community services to normal

9

Connect displaced householders to housing assistance and support mechanisms

11

Provide additional services including counselling, personal support and
specialised mental health services

13

Develop subordinate implementation plans to achieve key tasks at project level

(Source: DCCSDS 30 September 2012)
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Appendix C: Lines of reconstruc on ‐ status of progress (Cont’d)
Economic
Approximately 98% of the Economic Line of Reconstruc on key tasks ac vated for the 2010‐11 events are now complete and all
reac vated key tasks as a result of the 2011‐12 events are also complete. Ongoing work con nues as part of core business. The graph
below shows progress of remaining key tasks for each event period ‐ 2010/11 shown in light green and 2011/12 shown in dark green.
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(Source: DSDIP 26 September 2012)

2010/2011 events managed by the Authority

2011/2012 events managed by the Authority (shown in dark green)

Remaining key tasks:

Remaining reactivated key tasks

1

Rapid restoration of a competitive and sustainable Queensland economy

10

Advise on Natural Disaster Relief and Recovery Arrangements (NDRRA)
measures

Nil

Environment
Approximately 96% of the Environment Line of Reconstruc on key tasks ac vated for the 2010‐11 events are now complete. Only
one reac vated key task as a result of the 2011‐12 events remains outstanding, meaning 52% have been completed. The graph
below shows progress of remaining key tasks for each event period ‐ 2010/11 shown in light green and 2011/12 shown in dark green.
The Environment Line of Reconstruc on reports on a quarterly basis, the next update due in December 2012.
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Remaining key tasks:

Remaining reactivated key tasks

1

Coordinate and prioritise rehabilitation of the natural environment and
community assets including reserves, parks, waterways and wildlife

4

2

Implement through planning, monitoring, assessment and advice,
strategies to reduce future impacts on the natural environment in both
urban and rural landscapes, focusing on long‐term resilience and
sustainability
Restore damaged infrastructure on State protected areas

12

5

Conduct ecological assessment and restoration of protected areas,
ecosystems and species

15

6

Assess and reconstruct soil health and biodiversity in upland areas and
flood plains

16

10

Assess event impacts on the natural environment and natural resources

15

Support the expeditious repair of water and sewerage infrastructure

4

Restore damaged infrastructure on State protected areas

13

21

(Source: EHP 13 August 2012)
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Appendix C: Lines of reconstruc on ‐ status of progress (Cont’d)
Building Recovery
All key tasks for the Building Recovery line of reconstruc on for both disaster event periods are now complete. The
graph below shows completed meframes of key tasks for each event period ‐ 2010/11 shown in light blue and 2011/12
shown in dark blue.
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Light blue markers indicate a key task that has been completed on or before planned schedule

1

Dark blue markers indicate a reac vated key task that has been completed on or before planned schedule

2010/2011 events managed by the Authority
Key tasks

2011/2012 events managed by the Authority (shown in dark blue)
Reactivated key tasks

1

Develop and implement solutions for temporary and long‐term accommodation

1

Develop and implement solutions for temporary and long‐term accommodation

2

Conduct assessment of damage to building stock, particularly housing

2

Conduct assessment of damage to building stock, particularly housing

3

Repair government building assets to allow functional operations

3

Repair government building assets to allow functional operations

4

Facilitate the repair of identified iconic buildings

7

Support, monitor and advise on reconstruction supply chain activities

5

Determine repair/rebuild approach for community assets

8

Support the Department of Communities Structural Assistance Grant assessments
and develop contractor engagement strategy

6
7

Coordinate and prioritise medium to long‐term demolition, repair and rebuilding
Support, monitor and advise on reconstruction supply chain activities

10
11

8

Support the Department of Communities Structural Assistance Grant assessments
and develop contractor engagement strategy
Support the Appeal Fund process and contractor engagement strategies

12

Facilitate community access to independent building repair advice
Identify and recommend action, where necessary, to address any regulatory
impediments to successful building recovery
Monitor and report on the progress of Building Recovery program

9

10 Facilitate community access to independent building repair advice
11 Identify and recommend action, where necessary, to address any regulatory
impediments to successful building recovery
12 Monitor and report on the progress of Building Recovery program
13 Support the development and implementation of both cross‐cutting planning and
local community, economic recovery and reconstruction plans
14 Develop subordinate implementation plans to achieve key tasks at project level
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Appendix C: Lines of reconstruc on ‐ status of progress (Cont’d)
Roads and Transport
Approximately 92% of the Roads and Transport Line of Reconstruc on key tasks ac vated for the 2010‐11 events are now complete.
Seven reac vated key tasks as a result of the 2011‐12 events remains outstanding, meaning 27% have been completed. The graph
below shows progress of remaining key tasks for each event period ‐ 2010/11 shown in light green and 2011/12 shown in dark
green.
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2010/2011 events managed by the Authority

2011/2012 events managed by the Authority (shown in dark green)

Remaining key tasks:

Remaining reactivated key tasks

3

Continue to implement, monitor and review the transport
reconstruction plan

3

Continue to implement, monitor and review the transport reconstruction
plan

10

Review existing Queensland Transport and Roads Investment Program
(QTRIP) (capital works plans) to accommodate the NDRRA program

7

Develop regional reconstruction projects and activities accounting for
regional reconstruction priorities and goals.

11

Support the development and implementation of both cross‐cutting
planning and local community and economic recovery and
reconstruction plans

8

Moderate regional reconstruction projects within the state ‐wide
reconstruction program and other roads and transport infrastructure
programs
Prepare NDRRA submissions as required

9
10
11

13

Review existing Queensland Transport and Roads Investment Program
(QTRIP) (capital works plans) to accommodate the NDRRA program
Support the development and implementation of both cross‐cutting
planning and local community economic and environmental recovery and
reconstruction plans
Program closure
(Source: DTMR 30 September 2012)
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Appendix C: Lines of reconstruc on ‐ status of progress (Cont’d)
Community Liaison and Communica ons
All of the Community Liaison and Communica ons Line of Reconstruc on key tasks ac vated for the 2010‐11 events are now
complete. Only six reac vated key task as a result of the 2011‐12 events remain outstanding, meaning 59% have been completed.
The graph below shows progress of remaining key tasks for each event period ‐ 2010/11 shown in light green and 2011/12 shown in
dark green. Ac vi es under this line of reconstruc on are ongoing and part of normal business.
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(Source: the Authority at 31 October 2012)

Combined 2010/11 and 2011/2012 events managed by the Authority (shown in dark green)
Remaining key tasks:
1

Reconnecting people and communities connected through the regular sharing of significant information, including cross ‐department coordination and local
councils

2

Provide strategic communications and information advice to the Queensland Government and the Queensland Reconstruction Author ity

3

Identify developing sentiments within communities and provide advice on the most appropriate reinforcement and response measures

4

Coordinate community liaison and communication activities

7

Engage media and communities engaged as key milestones are achieved

8

Monitor and report measures of progress and effectiveness
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