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Message from the Chief Execu ve Officer 
 
 
 

Major General Richard Wilson AO (Ret’d) 
Chairman 
Queensland Reconstruc on Authority 
 
 

Dear Major General Wilson  

It is with pleasure that I present the July 2017 Monthly Report – the 77th report to the Board of the Queensland 

Reconstruc on Authority (QRA). 

QRA was established under the Queensland Reconstruc on Authority Act 2011 (the Act) following the unprecedented natural 

disasters that struck Queensland over the summer months of 2010‐11.  

The Authority is charged with helping Queensland communi es effec vely and efficiently recover from the impacts of natural 

disasters through managing and coordina ng the Queensland Government’s program of infrastructure renewal and recovery 

within disaster‐affected communi es and being the state’s lead agency responsible for disaster recovery, resilience and 

mi ga on policy. 

Since the last report, another milestone in the State’s reconstruc on effort has passed with the deadline on 30 June 2017 for 

councils and state agencies to complete Natural Disaster Relief and Recovery Arrangements (NDRRA) works from Tropical 

Cyclone Marcia and other 2015 events (other than a small number of projects that have received extensions of me). Whilst 

formal repor ng of comple on will occur over coming months, councils and state agencies have consistently indicated that 

works were completed on me.   

QRA is now working with delivery agents to gather and assess comple on documenta on to close out the 2015 event and 

other works for acqui al in the next claim for NDRRA assistance due to the Commonwealth in early 2018.   

During June, the Commonwealth finalised its assurance ac vi es over Queensland’s 2015‐16 NDRRA Claim, having iden fied 

no issues with the claim. The Commonwealth subsequently paid Queensland the full $125 million due on the Claim on 29 June 

2017. Following this, Queensland has no outstanding claims under review by  the Commonwealth.  

The July report’s Program Spotlights profiles a number of successful projects that have all been built back with increased 

disaster resilience: 

 Aurukun Shire Council has seen the benefits of building back be er following natural disasters and is keen to further 

increase the resilience of the Aurukun Access Road 

 Somerset Regional Council has completed the last of 12 be erment projects to upgrade vital assets across the region 

damaged by Tropical Cyclone Marcia in 2015 

 Seven new Brisbane River ferry terminals, designed and constructed to a more resilient standard a er the devasta ng 

Brisbane flood of 2011, have won the Australian Good Design of the Year Award 

 Transport and Main Roads’ investment in research and innova on is paying big dividends in the wake of Severe Tropical 

Cyclone Debbie, with millions of dollars in maintenance costs saved through more resilient pavements. 

The Program Status provides a snapshot of progress in the state’s recovery and reconstruc on from other disaster events of 

recent years and an update on progress in in recovery, resilience and mi ga on ac vi es.  

In summary, of the es mated $1.8 billion program of reconstruc on works for the 25 events in the delivery phase, 

$745 million has been approved by QRA and addi onal submissions worth $91 million are being assessed by QRA or awai ng 

addi onal informa on.  QRA is working with delivery agents to expedite the progress their prepara on of submissions in 

rela on to Severe Tropical Cyclone Debbie and other recent events.   

In addi on $466 million (26 per cent) of works in rela on to the delivery program has been reported to QRA at 31 May as in 

progress or delivered.  

I commend the report to you and recommend its release to the Minister and the public pursuant to Sec on 41 of the Act. 

Yours sincerely 

 

 

 

Brendan Moon 
Chief Execu ve Officer  
Queensland Reconstruc on Authority 
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1.1 Purpose 

The Queensland Reconstruc on Authority (QRA) was established on 21 February 2011 under the Queensland Reconstruc on Authority 

Act 2011 (the Act) following the extensive series of natural disasters that impacted Queensland over the summer of 2010‐11. 

QRA’s mission is to reconnect, rebuild and improve Queensland communi es and its economy. 

QRA is charged with managing and coordina ng the Government’s program of infrastructure renewal and recovery within disaster‐

affected communi es, with a focus on working with our state and local government partners to deliver best prac ce expenditure of 

public reconstruc on funds.  

QRA is also the state’s lead agency responsible for disaster recovery, resilience and mi ga on policy. In this role QRA is working 

collabora vely with other agencies and key stakeholders to improve risk reduc on and disaster preparedness. 

Ini ally established for a two‐year period, QRA was extended a number of mes as its role expanded to cover historical and con nuing 

disaster events. In June 2015, QRA was made permanent, enabling it to con nue the cri cal work of helping Queensland communi es 

effec vely and efficiently recover from the impacts of natural disasters. 

As part of its role, QRA administers the rebuilding program for Natural Disaster Relief and Recovery Arrangements (NDRRA) ac vated 

disaster events and is responsible for the acqui al of NDRRA funding including Counter Disaster Opera ons, Emergent Works, 

Restora on of Essen al Public Assets, Category C and Category D assistance to State Departments and Agencies (SDA) and Local 

Government Authori es (LGA). Since its establishment in February 2011, QRA has managed and coordinated the infrastructure 

reconstruc on and recovery for 68 disaster events ac vated for NDRRA relief measures.   

1.2 Timing  

The Commonwealth NDRRA Determina on imposes me limits for the delivery and acqui al of works.  

The Determina on provides for a me limit of two financial years a er a disaster to deliver reconstruc on works and a further nine 

months a er the end of the financial year in which the works were completed in order to acquit the works. NDRRA funding is formally 

acqui ed through the annual submission of a financial statement to the Commonwealth comprising claims for financial assistance in 

respect of state NDRRA expenditure incurred on eligible disasters in the preceding financial year (Commonwealth Claim). Lodgement 

of Commonwealth Claims is required to secure reimbursement of the Commonwealth’s share of eligible expenditure.   

As QRA is managing a series of events that occurred across a number of financial years, QRA’s program is spread across various stages 
in the delivery and acqui al phases as follows: 

1.0 Introduc on 

NDRRA works for 25 disaster events ac vated for the 2015, 2016 and 2017 event periods are currently in the delivery phases.  

Subject to acceptance of the 2015‐16 NDRRA Claim by the Commonwealth and other than a small number of projects that received 
extensions of me for drought‐related impacts, QRA has now finalised the close out of all works up to and including the 2014 events.  

On 23 March 2017, QRA submi ed the 2015‐16 NDRRA Claim to the Commonwealth for works completed to 30 June 2016. Following 

comple on of its assurance ac vi es over the Claim, no adjustments or issues were iden fied and the Commonwealth finalised  and 

paid the full reimbursement due on the claim on 29 June 2017. 

QRA is currently working with delivery agents to progress delivery of the 2015 and 2016 event programs and provide advice and 
assistance with damage assessments and submission prepara on for the more recent 2017 events, including Severe Tropical Cyclone 
Debbie.    
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2.1 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 

governments) and non‐NDRRA funding schemes. The diagram below indicates the different elements of assistance available and how 

each element operates. 

Elements of the assistance schemes are delivered by State agencies, however all NDRRA assistance sources (and elements of the non‐
NDRRA assistance schemes) are administered by QRA for historical and con nuing disaster events in Queensland. 

Disaster events managed by QRA 

The list of the ac vated disaster events managed by QRA are set out in Sec on 2.2 and can also be found on 
www.disaster.qld.gov.au. 

This report includes references to event periods described as follows: 

 2017 events: Ac vated disaster events managed by QRA occurring in the financial year ending 30 June 2017 

 2016 events: Ac vated disaster events managed by QRA occurring in the financial year ending 30 June 2016 

 2015 events: Ac vated disaster events managed by QRA which occurred in the financial year ended 30 June 2015 

 2014 events: Ac vated disaster events managed by QRA which occurred in the financial year ended 30 June 2014 

 2013 events: Ac vated disaster events managed by QRA which occurred in the financial year ended 30  June 2013,  including 
Tropical Cyclone Oswald and associated rainfall and flooding (January 2013) 

 2012 events: Ac vated disaster events managed by QRA which occurred in the financial year ended 30 June 2012 

 2011 events: Ac vated disaster events managed by QRA which occurred in the financial year ended 30  June 2011,  including 
Tropical Cyclone Yasi and Queensland flooding (December 2010 to February 2011). 

2.0 Disaster Assistance 

Figure 2.1.1 Queensland Disaster Assistance Framework 
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2.2 Events and relief measures managed by QRA 

QRA has responsibility to administer NDRRA relief measures for historical and 
con nuing disaster events in Queensland.  

Since its establishment in February 2011, QRA has managed and coordinated the 
infrastructure reconstruc on and recovery for 68 disaster events ac vated for 
NDRRA relief measures.  Of these, 40 events are complete, having been 
delivered, closed out and acqui ed to the Commonwealth in audited claims. 

Works for 25 events from the 2015 to 2017 event periods are currently in the 
delivery phase  and completed works from a further three events from the 2014 
event period are also in the acqui al phase1. 

Since the last report, one addi onal event was ac vated for NDRRA relief 
measures ‐ Far North Qld Trough, 21‐28 March 2017 event. 

The figures opposite show the LGAs ac vated for relief measures under NDRRA 
for the 2015 to 2017 event periods that are either s ll in delivery and/or acqui al 
phase. 

A summary of previous events da ng back to 2007 that have been managed 
through to acqui al by QRA is provided in Appendix B.  

2017 events   
(Works to be delivered by 30 June 2019, with final acqui al due by March 2020) 

 Far North Queensland Trough, 21‐28 March 2017 

 Far North Queensland Trough, 3‐10 February 2017 

 Severe Tropical Cyclone Debbie and associated rainfall and flooding, 28 
March ‐ 6 April 2017 

 Gulf Tropical Low, 15‐24 February 2017 

 Far North Queensland Low, 8‐11 January 2017 

 Western Queensland Flooding, 13‐20 September 2016  

 Central Queensland Severe Weather, 15‐20 July 2016 

2016 events   

(Works to be delivered by 30 June 2018, with final acqui al due by March 2019) 

 Central Western Queensland Flooding, 13‐19 June 2016 

 Far North Queensland Upper Level Trough, 21‐23 May 2016 

 South West Queensland Floods, 7‐9 May 2016 

 Far North and North West Queensland Tropical Low, 14‐18 March 2016  

 Western Queensland Trough, 7‐11 March 2016  

 Central Coast Surface Trough, 4‐8 February 2016 

 Central Western Queensland Heavy Rainfall & Flooding, 2‐4 February 2016  

 Gulf of Carpentaria Monsoon Trough – 20‐31 December 2015 

 Fernvale Severe Storm, 27 October 2015. 

2015 events   

(Works to be delivered by 30 June 2017, with final acqui al due by March 2018) 

 South East Queensland Low, 30 April – 1 May 2015 

 Tropical Cyclone Nathan and associated rainfall & flooding, 11‐15 March 
2015 

 Severe Tropical Cyclone Marcia and South East Queensland Trough ‐ 19 to 22 
February 2015  

 Tropical Cyclone Lam, 15‐18 February 2015 

 North Queensland Severe Weather and Flooding ‐ 8 to 15 February 2015  

 Central Eastern Queensland Heavy Rainfall and Flooding ‐ 21 to 29 January 
2015  

 Western Queensland Heavy Rainfall and Flooding ‐ 5 to 18 January 2015 

 Central Queensland Heavy Rainfall and Flooding ‐ 8 to 14 December 2014 

 Brisbane Severe Thunderstorm ‐ 27 December 2014. 

2015 events  

2016 events  

1. The NDRRA Determina on imposes a  me limit of two financial years a er a disaster to deliver reconstruc on works (delivery phase) and a 
further nine months  to acquit completed works (acqui al phase) through lodgement of an annual claim to the Commonwealth.  Following 
extension of  me approvals, a number of projects from the 2013 and 2014 event period are s ll in delivery and acqui al phases. 

2017 events  
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3.0 Program Status 

3.1 NDRRA program status 

On 30 June 2017, the deadline passed for councils and state agencies to complete NDRRA works from Tropical Cyclone Marcia and 

other 2015 events (other than a small number of projects that have received extensions of me). Whilst formal repor ng of 

comple on will occur over coming months, councils and state agencies have consistently indicated that works were completed on 

me.   

During June, there were two new ac va ons for NDRRA relief measures: 

 the ac va on for the Severe Tropical Cyclone Debbie event was extended to include CDO measures for Bundaberg Regional 
Council 

 seven councils were ac vated for a new event  ‐ Far North Qld Trough, 21‐28 March 2017 event. 

QRA is currently assis ng councils and delivery agents with the response and ini al recovery ac vi es following the impacts of 
these and the five other events that occurred in the 2017 disaster season.   

Across the 2017 disaster season, 62 councils were ac vated for NDRRA assistance from seven events. QRA is assis ng, as required, 
with the damage assessments from the event in order to progress the reconstruc on program into delivery as soon as possible. 
QRA also con nues to monitor and assist delivery agents with progressing their remaining programs of work from the 2015, 2016 
and 2017 events through delivery.   

No decision has yet been received from the Commonwealth in rela on to the State’s proposal submi ed in May 2017 for a range 
of NDRRA special Category D measures to assist with the recovery of the most impacted communi es from the effects of Severe 
Tropical Cyclone Debbie.   

During June, the Commonwealth finalised its assurance ac vi es over Queensland’s 2015‐16 NDRRA Claim having iden fied no 
issues with Queensland’s claim and confirming the State’s audi ng process and controls over the claim.  Queensland subsequently 
received reimbursement of the full $125 million due to the State on 29 June 2017.  

QRA is now also working with delivery agents to gather and assess comple on documenta on to close out the 2015 event and 
other works for acqui al in the next claim due to the Commonwealth in early 2018.  

In other areas relevant to NDRRA, QRA is con nuing to par cipate in consulta ons with the Commonwealth and other jurisdic ons 
in rela on to the poten al funding reforms. The Commonwealth is inves ga ng a model to provide natural disaster recovery 
funding based on upfront damage assessments and es mated reconstruc on costs.  

Ac ve program 

The value of the total NDRRA program of works managed by QRA since its establishment is es mated to be $14.4 billion. Of this, 
$12.3 billion of works from the 2009‐10, 2011, 2012, 2013 and 2014 events have been finalised (delivered and acqui ed) with the 
remaining works for the 2015, 2016 and 2017 event years in the ac ve delivery and/or acqui al phases. 

The QRA is managing the assessment of submissions and delivery of works with an es mated value of $1.8 billion for 25 events 
comprising the 2015, 2016 and 2017 Events (Delivery Program) and an Acqui al Program worth $1.7 billion, principally comprising 
the remaining works from the 2015 to 2017 Events that are yet to be acqui ed in claims to the Commonwealth. 

Delivery Program status 

Since the last report, QRA’s Delivery Program has progressed as follows: 

 A cumula ve value of $1.06 billion in submissions have been 
received, an increase of $45 million since last month. 

 A cumula ve total of $745 million has been approved, an increase of 
$51 million since last month. Addi onal submissions worth $91 
million are with QRA under inves ga on or awai ng addi onal 
informa on. 

 A cumula ve value of $466 million (26 per cent) of the $1.8 billion 
Delivery Program has been reported to QRA at 31 May 2017 as in 
progress or delivered. 

(Source: The Authority, 30 June 2017) 

Delivery Program (2015 to 2017 Events) progress 
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3.1 NDRRA program status (cont.) 

The graph below show monthly reported expenditure and forecast monthly costs to comple on at 31 March 2017 on a combined 
basis for the 2015, 2016 and 2017 Events.  

The 2015, 2016 and 2017 Event works are due for comple on by 30 June 2017, 30 June 2018 and 30 June 2019 respec vely.  

Delivery Program status (cont.) 

 

Recovery works underway by TMR following Severe Tropical 

Cyclone Debbie: 

TMR site inspec on of STC Debbie damage at Sarina Range  

(above le ) 

Gold Coast–Springbrook Road – works in progress on em‐

bankment above culvert (above) 

Lamington Na onal Park Road – temporary landslip clearing 

works completed (le ). 
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Package  Purpose  Status 

2015 Events  

Be erment Fund  

($20 million) 

 For the restora on or replace‐
ment of essen al public assets 
to a more disaster resilient 
standard than existed pre‐
disaster.  

 The normal cost of restoring or 
replacing the asset to its pre‐
disaster standard is funded 
under Category B NDRRA and 
the incremental cost to ‘be er’ 
the asset to a more disaster‐
resilient standard is funded by 
a capped alloca on from the 
Be erment fund and Council 
contribu ons.  

 Expressions of Interest (EOI)  were received for 190 projects across eight LGAs 
eligible for funding. The proposals principally comprised works to increase the 
resilience of damaged roads, culverts and floodways. 

 Delivery of 2015 be erment works was required by 30 June 2017 in accordance 
with NDRRA requirements, unless Extensions of Time requests were made to the 
Commonwealth prior to that date. 

 To 30 June 2017: 

 63 submissions with a total project value of over $40 million, including $20 
million in Be erment funding have been approved 

 61 projects with a total project value of $22.3 million 

 the Commonwealth has granted an EOT to 31 December 2017 for the deliv‐
ery of the Scenic Highway project at Statue Bay in Livingstone Shire Council.  

 an extension of me request has been submi ed to the Commonwealth for 
comple on of Linkes Road work in Banana Shire Council beyond 30 June 
2017. 

3.1 NDRRA program status (cont.) 

Addi onal NDRRA assistance measures ‐ 2015 Events 

The State Government in conjunction with the Commonwealth have activated a range of jointly‐funded Category C, Category D and 
other relief measures to alleviate distress due to the impact of Tropical Cyclone Marcia in 2015: 

Acqui al Program status 

The 2015‐16 Commonwealth Claim, represen ng the State’s NDRRA claim for works completed in the year to 30 June 2016 was sub‐

mi ed to the Commonwealth ahead of deadline on 23 March 2017.   

The claim, accompanied by an unqualified audit opinion, comprised $292 million of State Expenditure and resulted in $125 million 

reimbursement to the State being paid on 29 June 2017 following acceptance by the Commonwealth.  

The Commonwealth no longer pays amounts due on the claims un l it has completed its own assurance ac vi es over the claim.  

QRA ac vely engaged with the Commonwealth to progress the review of the 2015‐16 Claim and was advised of its comple on with‐

out issue or adjustment in June 2017.  

Following finalisa on of the 2015‐16 Claim, Queensland has no outstanding claims under review by  the Commonwealth.  

The following graph shows the historical and projected acqui al profile for Queensland as per Commonwealth Claims submi ed for 

the 2001‐02 to 2015‐16 financial years and preliminarily expected to be submi ed for 2016‐17 to 2018‐19 in order to finalise ac‐

qui al of the $1.7 billion remaining in the Acqui al Program. Should funding reforms be introduced as envisaged from 1 July 2018, 

the State will administrate and submit claims under both the exis ng NDRRA Determina on and also under the revised arrange‐

ments for a two year period (2018‐19 and 2019‐20) whilst the exis ng model is phased out. 

Source: the Authority, February 2017 NDRRA Estimates Review and 30 June 2017 
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Package  Purpose  Status 

Clean‐up and restora‐
on of na onal parks, 

beaches and recrea‐
onal assets  

($6 million) 

 To clean‐up and repair commu‐
nity infrastructure such as 
picnic areas, walking tracks and 
associated ameni es  

 QRA received EOIs from seven applicants for more than $16 million 
 Nine submissions worth $6 million were approved across the seven appli‐

cants, fully alloca ng the program funding.  
 Key projects allocated funding include the clean‐up and restora on of Ker‐

shaw Gardens in Rockhampton which was severely damaged by Tropical Cy‐
clone Marcia.  

 An extension of me request has been submi ed to the Commonwealth for 
comple on of Kershaw Gardens work beyond 30 June 2017. 

 Delivery of other works was complete by 30 June 2017. 

Green waste clean‐up  

($1 million)  

 To assist with the costs of 
green waste clean‐up and re‐
moval ac vi es from private 
proper es and businesses 

 QRA received EOIs for more than $1.7 million from three of the four LGAs 
eligible for funding alloca on. 

 Five submissions worth $1 million have been delivered and closed out across 
the three applicants, fully alloca ng the program funding.  

Industry Recovery 
Officers   

($750,000) 

 For placement of industry re‐
covery officers (IRO) to provide 
recovery informa on and sup‐
port to primary producers in 
the worst affected areas  

 The IRO program was managed by the Queensland Farmers Federa on on 
behalf of Queensland Department of Agriculture and Fisheries (DAF) 

 IRO officers were located with Growcom, Queensland Dairyfarmers Organisa‐
on, AgForce and the Nursery and Gardening Industry Queensland 

 IROs have now completed delivery of a range of support ac vi es delivered 
including workshops, field visits, soil tes ng  and feed sample analysis work. 

Category C Communi‐
ty Recovery Package  

($5.1 million) 

 To engage community devel‐
opment officers and personal 
support managers and case 
workers to aid the recovery of 
severely affected communi es 
in Rockhampton, Livingstone, 
Banana, North Burne  and 
part of Gladstone LGAs.   

 Package was managed by Queensland Department of Communi es, Child 
Safety and Disability Services (DCCSDS) 

 The package is now complete following the end of the available meframe on 
30 June 2017.  

 Examples of ac vi es undertaken during the program include: 

 Community wellbeing and resilience building projects undertaken by 
Uni ngCare at Rockhampton, Gladstone and Livingstone 

 Homesafe, self‐care and domes c and family violence training  

 preparedness ac vi es at Yeppoon Cyclone Shelter and various re re‐
ment villages 

 counselling services.  

Other ac ve Category D measures 

 The State Government and Commonwealth have agreed to continue the Day Labour exemption for the 2014, 2015, 2016 and 
2017 events, which enables councils to deliver restoration works with their own workforce on condition that they provide evi‐
dence of savings in both time and cost. On 31 March 2017, the Commonwealth agreed to further extend the day labour exemp‐
tion to 2018 Events.  

3.1 NDRRA program status (cont.) 

Addi onal NDRRA assistance measures ‐ 2015 Events (cont.) 

Addi onal NDRRA assistance measures ‐ 2017 Events 

The State Government has proposed a range of jointly‐funded Category C and Category D measures to the Commonwealth to 
alleviate distress due to the impact of Tropical Cyclone Debbie.  As at 31 May 2017: 

 the Commonwealth has agreed to a $14.7 million Category C Community Recovery Package. The Community Recovery Fund 
will deliver support programs to individuals, and community mental health and community development programs 

 a range of Category D package proposals have been submitted to the Commonwealth to provide additional assistance for 
communities, businesses, industries and the environment.  The proposed funding includes:  

 $135 million Recovery to Resilience ‐ Local Council Package to help the hardest hit local government areas undertake key 
infrastructure projects that will generate employment, boost the local economy, drive community recovery and build 
resilience 

 $60 million Recovery to Resilience – infrastructure package (Betterment) to enable important infrastructure that has been 
damaged by STC Debbie to be rebuilt to a stronger more disaster resilient state 

 $15 million Recovery to Resilience – environmental package to ensure the recovery of impacted environmental areas, 
recognising the important contribution our unique environment makes to the Queensland and Australian tourism industry 

 $10 million Recovery to Resilience – economic package, to support the recovery of industry and businesses in and around 
impacted areas that experienced significant disruption and damage. 



 

11 www.qldreconstruc on.org.au  Monthly Report ‐ July 2017 

 

QRA is leading disaster recovery, resilience and mi ga on policy.  A summary of recent progress is set out below: 

3.2 Recovery, resilience and mi ga on ac vi es 

Ac vity  Purpose  Status 

Interim Queensland  

Recovery Plan  

The Interim Queensland Recovery Plan 
applies to Queensland Government agen‐
cies, and informs local governments, 
government‐owned corpora ons, statu‐
tory bodies represen ng the state, non‐
government organisa ons and other 
disaster recovery stakeholders of the 
procedures and processes employed by 
the state during recovery opera ons.  

 The Plan was approved by the Queensland Disaster Management Com‐

mi ee in March 2017 and released on the Queensland Disaster Manage‐
ment website. 

 The plan will be reviewed to incorporate learnings following the 2016‐17 
event year, including Severe Tropical Cyclone Debbie for release ahead 
of the next severe storm and cyclone season.  

Disaster Recovery Coor‐
dinator (DRC) Guide 

The DRC Guide provides informa on and 
guidance on the roles, responsibili es, 
training and induc on requirements, 
management arrangements and opera‐

onal issues rela ng to DRCs in Queens‐
land.  

 The guide is available online via the QRA and Queensland Disaster Man‐
agement websites. 

 QRA will maintain the DRC Register commensurate with the role of the 
State Recovery Policy and Planning Coordinator (SRPPC). 

 A State Recovery Coordinator and two Deputy Recovery Coordinators 
were appointed to manage and coordinate recovery opera ons follow‐
ing Severe Tropical Cyclone Debbie. The State Recovery Coordinator has 
transi oned responsibili es to the SRPPC, while the two Deputy Recov‐
ery Coordinators con nue to support recovery in the most severely im‐
pacted communi es.  

 On comple on of the Deputy Recovery Coordinators’ appointments the 
guide will be reviewed and updated, as required.  

Strategic Policy Frame‐
work for Riverine Flood 
Risk Management and 
Community Resilience 

The Framework addresses key recom‐
menda ons from Disaster Management 
Reviews conducted in 2015 and will sup‐
port a state‐wide best prac ce approach 
to riverine flood risk management.  

 The Framework was approved by the Queensland Disaster Management 
Commi ee (QDMC) in late June, and is being readied for public release 
on the QRA website.  

Disaster  
Management Reviews 

In 2015, a series of reviews were con‐
ducted into disaster management opera‐

ons following Severe Tropical Cyclone 
Marcia.  

An Interdepartmental Commi ee was 
established to review 160 recommenda‐

ons from these reviews, including 
KPMG’s opera onal review of QRA. 

The QRA review iden fied 14 recommen‐
da ons rela ng to opera onal and policy‐
related ma ers, including the need for 
clarity in the disaster management 
framework on the roles and responsibili‐

es of the QRA.  

 As at 1 May 2017, 11 of the 14 recommenda ons have been completed.  
 The three remaining recommenda ons are progressing: 

Technical leadership in Commonwealth funding nego a ons 

Greater role in priori sa on of disaster recovery funding 

QRA provide support to QFES for a central repository for the collec‐
on and storage of whole‐of‐government disaster management data. 

 A review is currently being conducted by IGEM on aspects of response 
and recovery to STC Debbie.  The findings of this review will be used to 
inform future recovery policy and planning development.  

Floodplain  
Management 

QRA is developing the Queensland Flood 
Resilience Program (QFRP) to support 
LGAs in developing their own flood risk 
management strategies and resilience 
plans.  

 The QFRP is a proposed program to facilitate delivery of improved flood 

risk management solu ons across Queensland through:  
‐ the development of catchment‐scale flood risk management strategies; 
‐ approaches for capturing cri cal infrastructure and building data across 

Queensland.  

 It is proposed to undertake a Pilot Program in the Burne  River catch‐

ment to test technical methodologies and assess the suitability of the 
program for full state‐wide rollout.  Project planning and scoping is un‐
derway, including how the QFRP may support other ini a ves and pro‐
jects. 

 Preliminary officer‐level discussions have occurred with Bundaberg Re‐

gional Council to provide feedback on the proposed approach.      

 The pilot is on track to be rolled out with a 6 to 8 month meframe.   

 Op ons for the program will be developed in conjunc on with the 

Queensland Flood Resilience Coordina on Commi ee. 
 Further consulta on is also proposed with the Wide Bay Burne  Organi‐

sa on of Councils as the representa ve body for the catchment.    
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3.2 Recovery, resilience and mi ga on ac vi es (con nued) 

Ac vity  Purpose  Status 

Brisbane River Catch‐
ment Studies 

The Queensland Government and local councils 
are working together on a long‐term plan to 
manage the impact of future floods and en‐
hance community safety and resilience in the 
Brisbane River floodplain.   

The project includes development of a Flood 
Study followed by a Strategic Floodplain Man‐
agement Plan that will guide a coordinated ap‐
proach to planning and response ac vi es to 
manage flood across the floodplain.  

 The Flood Study is complete and is now available to the public fol‐

lowing its launch on 5 May 2017.  

 The Flood Study supports the development of a Strategic Flood‐

plain Management Plan, which is underway and scheduled for 
comple on in December 2017.  

 The QRA is working with four local councils (Brisbane, Ipswich, 
Somerset and Lockyer Valley) as well as a range of government 
agencies and industry to coordinate a regionally consistent ap‐
proach to managing the Brisbane River Floodplain.  

 A range of regional scale opportuni es are being inves gated as 
part of the Strategic Floodplain Management Plan including struc‐
tural mi ga on op ons, disaster management, land use planning, 
community awareness and resilience, building controls and inte‐
grated catchment management. 

 Detailed Local Floodplain Management Plans will commence from 
2018.   

Flood Warning Gauge 
Network Project 

QRA con nues to ensure that the Bureau of 
Meteorology (the BOM) has the best available 
informa on for providing flood warnings and 
forecasts.  

 The QRA con nues to implement collabora ve approaches to sup‐

port Local Councils ensure that flood warning infrastructure is ap‐
propriate, by engaging with Local Councils, Queensland Fire and 
Emergency Services, the BOM and gauge owners across the state. 

 Dra  Flood Gauge Network Investment Plans have been developed 

for 40 priority LGAs iden fied in an ini al state‐wide review as 
having high priority communi es requiring a more detailed review 
of flood warning infrastructure.  Final plans have been distributed 
to nine LGA’s to June 2017. The Bureau of Meteorology is finalising 
maps for the remaining 31 LGA reports to be sent to LGAs in early 
July 2017.  

 From July 2017, QRA will work with a further 17 out of 33 LGAs to 
produce dra  Flood Gauge Network Investment Plans.  

 QRA will engage with the remaining LGAs throughout 2017, with 
finalisa on of all remaining Flood Warning Gauge Network Invest‐
ment Plans scheduled for comple on by December 2017 

 QRA sought feedback from 36 LGAs about their gauge perfor‐
mance following Severe Tropical Cyclone Debbie. Generally the 
gauges performed well. However, there were some isolated issues 
with communica ons and gauge loss due to the magnitude of the 
floods, specifically in the Fitzroy Basin. In August, the QRA will 
meet with the impacted LGAs in Emerald to take learnings from 
the event, with a focus on the performance of the Flood Warning 
Gauge Network and to explore opportuni es for regional collabo‐
ra on and coordina on.  

Opera on Queensland 
Recovery Plan and  

repor ng 

The Opera on Queensland Recovery Plan pro‐
vides the framework for a community‐led ap‐
proach to recovery following Severe Tropical 
Cyclone Debbie. The plan focuses on empower‐
ing local governments, supported by state agen‐
cies, to deliver local solu ons to ensure commu‐
ni es are resourced appropriately and are able 
to lead their own recovery and build resilience 
for future events. The Opera on Queensland 
Recovery Plan includes local recovery plans for 
the eight most severely impacted local govern‐
ment areas. Developed by the relevant local 
governments, these local recovery plans docu‐
ment the local recovery objec ves for the im‐
pacted communi es.  

 The Opera on Queensland Recovery Plan was tabled in Queens‐
land Parliament  and publicly released on 9 May 2017. 

 QRA is coordina ng cross‐cu ng recovery issues and monitoring 
the progress and effec veness of recovery efforts through monthly 
repor ng, informed by each Func onal Recovery Group.  
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3.3 Program spotlights 

 Mapoon Aboriginal Shire Council 

Betterment funding keeps Mapoon connected and provides value for money 

Aurukun Shire Council has seen the benefits of building back be er following natural disasters and is keen to further increase the 
resilience of the Aurukun Access Road. 

The township of Aurukun on the western coast of Cape York in Far North Queensland is one of the most remote and isolated Indige‐
nous communi es in Australia with limited access to goods and services.  

The Aurukun Access Road is an essen al part of the region’s transport infrastructure, providing the only road link for the Aurukun 
community to the Peninsula Developmental Road and Weipa, approximately 200 kilometres to the north. The road is o en cut by 
monsoonal floodwaters in the wet season, isola ng the community for weeks at a me.  The nature of the red soil (bauxite) that 
makes up the unsealed sec ons of the road is extremely vulnerable to severe washout and scouring damage when floodwaters re‐
cede, leaving Aurukun Access Road in an unsafe condi on. 

In 2014, Aurukun Shire Council completed a $1.4 million Be erment project to bitumen seal a 10km sec on of the road that was 
par cularly vulnerable to flood damage.  The increased resilience of that sec on has withstood subsequent monsoonal events and 
Aurukun Shire Council has endeavoured to seal further sec ons of the essen al transport route between Aurukun township and the 
Cook Shire boundary.  

$8.8 million from the Cape Indigenous Mayors Alliance (CIMA) provided budget to progressively seal other sec ons of Aurukun Ac‐
cess Road with a two coat bitumen seal in addi on to alignment and profile correc ons to meet current engineering standards. 

In 2016, CIMA‐funded works sealed 15km of the Aurukun Access Road, with a further 16km programmed to be completed in 2017.   

This was combined with approximately $4 million in NDRRA funding to restore damage to the road from a number of declared rain‐
fall events.    

The restora on and resealing works provide a major benefit to the community by improving the only road access to and from the 
Aurukun township. These works will result in a significant reduc on in maintenance and ongoing restora on costs by improving 
resilience, flood immunity and safety of Aurukun Access Road.   

Addi onal scope not covered under the NDRRA was made possible thanks to the Department of Transport and Main Roads’ 
Transport Infrastructure Development Scheme. The Aurukun Access Road projects support infrastructure development in remote 
Far North Queensland as well as economic growth, innova on and community development for Indigenous communi es.  

The increased resilience of Aurukun Access Road represents an outstanding example of three ers of government sharing responsi‐
bility and working together to boost the resilience of Indigenous communi es following disaster events. 

Aurukun Shire Council  
Aurukun Access Road con nues to be ‘be ered’ 

Aurukun Access Road – unsealed sec ons showing deep scouring damage (le ); and with 
improved resilience to flooding following bitumen sealing (above) 
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3.3 Program spotlights (con nued) 

 

Mapoon Aboriginal Shire Council 

Betterment funding keeps Mapoon connected and provides value for money 

Somerset Regional Council has completed the last of 12 
resilience projects to upgrade vital assets across the re‐
gion damaged by Tropical Cyclone Marcia in 2015.  

The projects were delivered under the $20 million 2015 
Be erment Fund, provided under Category D of the joint‐
ly‐funded Commonwealth‐State NDRRA arrangements.  

Somerset Regional Council is regularly impacted by flood‐
ing and Be erment has enabled Council to rebuild to a 
stronger and more resilient standard to help the local 
community withstand the impacts of future events. 

Somerset Regional Council has delivered improvements 
ranging from the complete replacement of the damaged 
Monsildale Bridge, to sealing roads and providing be er 
drainage in flood‐prone areas.   

The new concrete bridge, re‐named Fredrickson Bridge, 
was complemented by improvements at nine sites along Monsildale Road made possible by almost $400,000 in Be erment funding.  

Another of Council’s Be erment projects included upgrades to a vulnerable two‐kilometre sec on of Ten Mile Road, approximately 
15 kilometres north of Kilcoy. 

During wet weather condi ons, the road is subject to high water run‐off and is accessible only by four‐wheel‐drive or heavy vehicles 
at slow speeds, restric ng access for the local community. 

Council’s Be erment project for Ten Mile Road saw the installa on of large concrete culverts with rock protec on and shotcrete to 
the culvert aprons, increasing drainage capacity and reducing the likelihood of blockages. Council also applied a two‐coat bitumen 
seal to the area, providing increased resilience to washout and scouring of the pavement during wet weather. 

These improvements will support the local ca le industry and residents in Somerset who rely on the regional road network for di‐
rect access to services in Monsildale and Kilcoy.  

Somerset Regional Council Mayor Graeme Lehmann said the funding enabled council to expand its efforts to rebuild following Trop‐
ical Cyclone Marcia and complete these works with the future in mind.  “We have seen damage to these roads occur me and me 
again, but with Be erment funding we have rebuilt these roads and bridges to ensure greater resilience to future flooding.” 

“Thank you to the Queensland and Australian Governments for ensuring regional Australia has the opportunity to keep these vital 
access roads open,” he said. 

Other Somerset Regional Council projects delivered under the 2015 Be erment fund were Mount Kilcoy, Rasmussen, Winya, Sandy 
Creek, School, Kingaham, Tooloorum, Scrubby Creek roads and Axelsen Drive.  The total approved value of the 12 projects is es ‐
mated at approximately $2.9 million including $1.8 million from the Be erment Fund. 

Somerset Regional Council  
Somerset builds back with resilience for the future  

Above . 
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3.3 Program spotlights (con nued) 

 

Mapoon Aboriginal Shire Council 

Betterment funding keeps Mapoon connected and provides value for money 

Seven new Brisbane River ferry terminals, designed and constructed a er the devasta ng Brisbane flood of 2011, have won the 
Australian Good Design of the Year Award. 

The Australian Good Design Awards were established by the Industrial Design Council of Australia in 1958. Awards are given to ar‐
chitecture projects as well as consumer and industrial design works. 

Following the floods of 2011, the Queensland Government held a global design compe on for the replacement terminals de‐
stroyed in the disaster, with Cox Rayner Architects coming up with the successful new flood‐resistant design. 

Works to replace the severely damaged or destroyed ferry terminals with more resilient, permanent structures were delivered as 
part of a $145 million Category D (excep onal circumstances) Queensland Local Council funding package through the NDRRA, which 
also saw the rebuilding of the iconic Brisbane Riverwalk. 

The new ferry terminals have been designed to withstand a one‐in‐500‐year flood event and include robust piers engineered with 
the capacity to deflect heavy objects in flood waters, as well as gangways that detach at the shore‐end in the event of a flood, al‐
lowing them to swing behind the pontoon to avoid being struck by debris. 

In addi on to the higher level of flood immunity, the new terminals have also be designed with improved accessibility. 

Ferry terminals replaced under the NDRRA Category D funding package included North Quay terminal in the Brisbane CBD, Universi‐
ty of Queensland (St Lucia), Rega a (Toowong), QUT Gardens Point (CBD), Sydney Street (New Farm), Holman Street (Kangaroo 
Point) and Mari me Museum (South Brisbane).  

Brisbane City Council progressively reopened the ferry terminals as they were completed between March and June 2015. 

As part of the same project, Council also replaced and upgraded another four ferry terminals not funded under NDRRA.  

The Brisbane Ferry Terminals are no stranger to accolades, having previously won the pres gious Sir William‐Hudson Award in No‐
vember 2016, the highest accolade for a project‐based award from Engineers Australia. 

Brisbane City Council  
Brisbane River ferry terminals win the Australian Good Design of the Year Award  

QUT Gardens Point ferry terminal  
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3.3 Program spotlights (con nued) 

 
TMR 

Foamed bitumen pavements thwart ex‐Severe Tropical Cyclone Debbie  

Transport and Main Roads’ investment in research and innova on is paying big dividends in the wake of Severe Tropical Cyclone 
Debbie, with millions of dollars in maintenance costs saved through more resilient pavements. 

The department’s foamed bitumen pavements – which are more resilient to flooding when constructed in the right environment 
with appropriate stabilisa on – withstood some of the worst weather. 

While some conven onal thin asphalt/granular pavements suffered significant damage from flooding, foamed bitumen pavements 
in similar circumstances have shown excellent resilience. 

When three metres of floodwater receded from Camp Cable Road on the Mount Lindesay Highway, TMR’s foamed bitumen pave‐
ment was found completely intact.  

Likewise, the Bruce Highway in Cairns and Sandy Gully in Mackay showed no evidence of damage despite heavy rainfall. Pavement 
construc on in Warrill View, south of Ipswich, was able to con nue without delay, despite 300mm of rain falling on the unsealed 
surface.  

Yeppen floodway in Rockhampton also emerged from the deluge with a clean bill of health. 

These are just the latest examples of how foamed bitumen is contribu ng to a more resilient state road network for Queensland, 
with the technology already used widely in suitable coastal regions of the state. 

Foamed bitumen is formed by injec ng a small quan ty of cold water into hot bitumen to produce an instantaneous expansion. In 
this foamed state, bitumen is highly efficient at we ng and coa ng the finer par cles of the pavement material, forming a mortar 
and binding the mixture together to provide a water‐ ght structure. 

By using foamed bitumen, TMR is not only saving on the cost of construc on – foamed bitumen costs less per cubic metre than 
asphalt – but also on the cost of maintaining and rehabilita ng roads a er natural disasters such as STC Debbie.  

Camp Cable Road during STC Debbie flooding (le ); and a er STC Debbie floodwaters receded  (right) 
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Media analysis 

There has been a total of 680 media items in June 2017 (420 print – 62%, 47 TV – 7%, 138 radio – 20%, 75 online – 11%), which 

reached a cumula ve audience of approximately 13.8 million people. 

There was extensive media coverage for regions impacted by Severe Tropical Cyclone Debbie and other natural disasters including: 

 news ar cles in The Age, Albert and Logan News, The Australian, Australian Financial Review, Beaudesert Times, Bowen 

Independent, Burdekin Advocate, Caboolture Shire Herald, Cairns Post, Canungra Times, Cape York News, Capricorn Coast 

Mirror, Central and North Burne  Times, Central Telegraph, City North News, City South News, Cooloola Adver ser, The 

Courier‐Mail, Mackay Daily Mercury, Warwick Daily News, Dayboro Grapevine, Fassifern Guardian, Fraser Coast Chronicle, 

Ga on Lockyer Brisbane Valley Star, Gladstone Observer, Glasshouse Country News, Gold Coast Bulle n, Gympie Times, 

Herbert River Express, Hervey Bay City Independent, Hervey Bay Observer, Innisfail Advocate, Jimboomba Times, Lloyds List 

DCN, Mackay and Sarina Midweek, Moreton Border News, Rockhampton Morning Bulle n, Bundaberg News Mail, Noosa 

News, Noosa Today,  North Queensland Register, North West News, North West Star, Oakey Champion, On Our Selec on 

News, Queensland Country Life, Queensland Times, Redland City Bulle n, The Reporter, Rural Weekly, South Burne  Times, 

Sun Herald, Sunday Age, Sunday Mail,  Sunshine Coast Daily, Sydney Morning Herald, Tablelands Adver ser, Tamborine 

Mountain News, Tamborine Times, The Somerset Toogoolawah, Toowoomba Chronicle, Townsville Bulle n, Weekend 

Australian, Weekend Gold Coast Bulle n, Weekend Post, Westside News, Whitsunday Guardian, and the Whitsunday Times  

 Internet coverage at brisbane mes.com.au, dailymercury.com.au, themorningbulle n.com.au, news‐mail.com.au, 

queensland mes.com.au, theaustralian.com.au, and townesvillbulle n.com.au 

 TV coverage on ABC News 24, Sky News, Channels Seven, Nine, and WIN networks throughout the State as well as 

na onally 

 radio men ons on ABC Queensland Regional Radio, ABC Radio Na onal, 2GB Sydney, 4BC Brisbane, 4CA Cairns, 4KQ 

Brisbane, 4RO Rockhampton, 4TO Townsville, GOLD FM Gold Coast, HOTFM Sunshine Coast, MIX 92.7 Sunshine Coast, Triple 

M Darling Downs and Zinc FM Sunshine Coast.  

Making news in June 2017 was ongoing recovery of Queensland communi es as they reconnect and rebuild following the 

devasta ng effects of Severe Tropical Cyclone Debbie.  

Also making news was the ac va on of the NDRRA for Cook, Douglas, Hope Vale, Wujal Wujal and Torres Strait Island councils for 

flooding associated with the Far North Queensland Trough, 3‐10 February 2017 event.  

 

Engagement Ac vi es 

On Wednesday 14 June 2017, QRA’s Chief Execu ve Officer Mr Brendan Moon a ended the latest round of NDRRA stakeholder 

mee ngs and Disaster Funding Reform workshops hosted by Emergency Management Australia in Melbourne. 

On 20 June, Mr Moon accompanied the QRA Board to Winton and met with Winton and Longreach Regional Councils on Wednesday 

21 June 2017. 

In June 2017, Deputy Premier Jackie Trad visited the communi es of Townsville and Palm Island, and as Ac ng Premier visited 

Rockhampton and Yeppoon where she turned the sod on Livingstone Shire’s new Local Disaster Coordina on Centre and 

Community Resilience Hub.  

 

4.0 Communica ons 

QRA is focused on building stakeholder confidence in the reconstruc on by ensuring consistent and regular communica on of public 

informa on. 

4.1 Communica ng progress 

Source: QRA at  31 May 2017 
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Communica ons 

QRA keeps its stakeholders and the community informed and ensure’s access to the latest informa on regarding the reconstruc on 

effort through our website, phone hotline and management of correspondence.  

QRA’s website is regularly updated, including informa on about progress on Be erment projects and current recovery efforts. There 

has been a large number of visits to the website since it was launched on 18 February 2011. At 31 May 2017, total website visits 

amounted to 529,209. (See Figure 5.1.1).   

In May, we received an addi onal 67 calls to our dedicated hotline and managed 220 pieces of wri en correspondence (See Figure 

5.1.2) 

 

 

 

 

 

 

 

 

 

 

4.1 Communica ng progress (Cont.) 

Fig. 5.1.1 Website traffic  Fig. 5.1.2 Communica ons 

4.2 Media reports  

1 June—Jimboomba Times 

7 June ‐  Whitsunday Guardian 



 www.qldreconstruc on.org.au Monthly Report ‐ July 2017 

 

4.0 Communica ons (cont.) 

4.2 Media reports  

1 June—Jimboomba Times 
29 June ‐ Central and North Burne  Times  

29 June ‐ Central and North Burne  Times  

7 June ‐ Gympie Times  

29  June  ‐ Albert & Logan 

Times 
22 June ‐ Tamborine Times  

13 June ‐ Townsville Bulle n  

9 June ‐ Brisbane Reporter 

28 June ‐ Capricorn Coast 

Mirror 

20 June ‐ Tamborine Mountain  News 
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Appendix A: Local Government Areas by Region 

Region 

Far North 
Queensland 
(FNQ) 

ASC 
CRC 
CCRC 
CoSC 
CrSC 
DSC 
ESC 
HVASC 
KASC 
LRASC 
MASC 
MbaSC 
NASC 
NPARC 
PASC 
TRC 
TSC 
TSIRC 
WWASC 
YASC 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Douglas Shire Council 
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Mareeba Shire Council 
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

BrdSC 
BrkSC 
CSC 
CTRC 
ClSC 
DASC 
FSC 
HSC 
McSC 
MoSC 
MICC 
PIASC 
RSC 
TCC 

 Burdekin Shire Council  
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

BanSC 
BarRC 
BarSC 
BTRC 
BoSC 
CHRC 
DSC 
GSC 
IRC 
LSC 
LRC 
MacRC 
RRC 
WRC 
WSC 
WASC 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 Diaman na Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Livingstone Shire Council 
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

BalSC 
BSC 
BRC 
CASC 
FCRC 
GoRC 
GRC 
MarRC 
MuSC 
NBRC 
PSC 
QSC 
SBRC 
SDRC 
ToRC 
WDRC 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North Burne  Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South Burne  Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

BCC 
GCCC 
ICC 
LVRC 
LCC 
MBRC 
NSC 
RCC 
SRRC 
SRC 
SCRC 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Noosa Shire Council 
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  

Local Government Areas (LGAs)  
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2014 events 
Delivery  and  acqui al  of  works  complete  other  than  three  LGA  programs*  that  received 
extensions of  me for delivery) 

 Tropical Cyclone Ita & Associated Rainfall & Flooding, 11‐14 April 2014 

 Tropical Cyclone Gillian ‐ 10 to 11 March 2014 

 Central Coast & Southern Queensland Trough, 26‐30 Mar 2014 

 Central & Western Queensland Flooding & Rainfall, 18‐28 February 2014* 

 North East Queensland Monsoonal Rainfall & Flooding ‐ 7 to 9 February 2014* 

 Tropical Cyclone Fletcher, commencing 2 February 2014* 

 Far North Queensland Peninsula Flooding (27‐31 Jan 2014)  

 Tropical Cyclone Dylan, 31 January 2014 

 North Stradbroke Island Fires, commencing 29 Dec 2013 

2013 events 

(Delivery  and  acqui al  of  works  complete  other  than  three 
projects that received extensions of  me for delivery) 

 South West Queensland Wildfires, 21 December 2012  

 Far Northern Queensland Bushfires, late Oct ‐ Dec 2012 

 Tropical Cyclone Oswald & Associated Rainfall & Flooding, 21‐29 January 2013# 

 Longreach Flood, 18 February 2013  

 Central & Southern Queensland Low, 25 Feb ‐ 5 Mar 2013. 

2012 events 

(Delivery and acqui al of works complete) 

 Queensland Bushfires, August to October 2011 

 Localised Heavy Rainfall Northern Queensland, October 2011 

 Southern Queensland Flooding, December to December 2011 

 South East Queensland Heavy Rainfall and flooding, 23‐ 26 January 2012 

 Western Queensland Tropical Low, January ‐ February 2012 

 Far Northern Queensland Tropical Low, 3‐4 February 2012 

 North Coast Queensland Storms & flooding & East Coast Hybrid Low, 24 Feb ‐ 7 March 2012 

 Northern & Far Northern Queensland Heavy Rainfall & flooding, 15 Mar 2012 

 East Coast Low, 22 March 2012.  

2011 events 

(Delivery and acqui al of works complete) 

 South West Flooding, April 2011 

 Queensland Monsoonal Flooding Event, 28 February 2011 

 Severe Tropical Cyclone Yasi on 2 February 2011 

 Queensland Flooding & Tropical Cyclones Tasha & Anthony, Dec‐2010 to February 2011. 

2007‐2010 events managed by QRA 

(Delivery and acqui al of works complete) 

 Queensland Monsoonal Flooding & Tropical Cyclones Olga, Neville, Ului and Paul, Jan to Apr 2010 

 Northern, Central & South West Queensland Flooding, 22 December 2009 to 8 January 2010 

 South West Flooding, 20 – 25 December 2009  

 2010 South East Queensland Flooding, 9‐12 October 2010. 

 Queensland Bushfires, September – October 2009  

 South West Queensland Low and Associated Flooding, September 2010  

 South East Queensland Low, May 2009 

 Queensland Monsoonal flooding and Tropical Cyclone Charlo e and Ellie, January ‐ February 2009 

 Queensland storms and associated flooding, 16‐22 December 2008 

 South West Queensland flooding, June 2008 

 Queensland Monsoonal flooding, February March 2008 

 Queensland Monsoonal flooding, January 2008 

 South East Queensland East Coast Low, 27 December 2007 ‐ 7 January 2008 

 Central Western Queensland storms and flooding, 22‐30 December 2007 

 South West Queensland storms and flooding,  23‐30 November 2007 

 South East and North Coast Queensland East Coast Low, August 2007. 

# Three 2013 Event Be erment projects received extensions of  me for delivery, with final acqui al due by 31 March 2017.  
All other 2013 events have completed delivery and acqui al phases.

Appendix B: NDRRA ac va ons managed by QRA ‐ 2007 to 2014 Events 

2011 

2012 

2013 

2014 
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